

9 June 1959

25X1A9a

Washington 25, D. C.

Subject: TCR No. 9

25X1A

Pursuant to message [REDACTED] 7789 and TCR No. 5 Contractor is proceeding with limited procurement of equipment type items. The following changes in the equipment list recorded in TCR No. 5 are submitted. These have been discussed in a letter [REDACTED]

25X1A9a

25X1A9a

Delete:

Calculators

\$ 8,500.00

25X1A

~~\$ 15,000.00~~
~~\$ 23,500.00~~

-\$ 23,500.00

Add:

Calculators

\$ 17,723.20

Ditto Machine

1,353.28

Whiteprint Machine

5,269.00

Blueprint Machine

11,375.00

~~\$ 35,720.48~~

\$ 35,720.48

NET TOTAL INCREASE

\$ 12,220.48

In accordance with the above, Contractor submits the following changes to the contract with the Customer:

25X1A

Basic Task

TCR No. 1

TCR No. 2

TCR No. 3

TCR No. 4

TCR No. 5

TCR No. 6

TCR No. 7

TCR No. 8

Totals

TCR No. 9 (Described Herein)

ADJUSTED TOTAL

Estimated CostFeeTotal Pricecc: Eugene Kiefer
John Parangosky

25X1A9a

25X1A