

**CONFIDENTIAL**

IT

14 January 1953

MEMORANDUM FOR: Chief, Plans and Programs Staff

SUBJECT: Weekly Activities Report #2  
(6 - 13 January 1953)

**I NEW ACTIVITIES**

- a. Our move into [ ] scheduled for 17 January 1953, had to be postponed. Certain cable and control equipment which is being manufactured in New York factories has not arrived. It is hoped that we will be able to move on 24 January, but to date, I have been unable to get an absolute guarantee from ADT that the job will be completed by that time. However, they have promised to do everything within their power to meet this deadline.
- b. During reporting period, three new training projects were initiated in Washington, D. C.

25X1

**II OLD ACTIVITIES**

- a. During this period, eight students continued their training; seven of them in Washington, and one in [ ]
- b. Three training projects were completed in Washington.

25X1  
25X1

*cm*  
[ ]  
Chief, Project Training Division, TRS

25X1

Distribution:

Orig. and 2 - Chief, PPS  
1 - PTD Files

25X1

**SECRET**  
Security Information **CONFIDENTIAL**