# Approved For Release 2004 02 08 E CIA-RDP55-00037A000200070010-8 Security Information CONFIDENTIAL

KPM/dc

19 October 1953

MEMORANDUM FOR: DD/TR(S)

SUBJECT:

Projected 1954 Training Schedule

25X1

25X1

l. Attached are two charts indicating a tentative schedule for classes at projected for the period 1 January 1954 through 10 September 1954. Chart #1 is based upon the premise that Phase II and Phase III will cover a period of five weeks. Chart #2 is based upon the premise that Phase II and Phase III will cover a period of four and one half (4½) weeks.

n each

2. Attention is called to the fact that where holidays fall on a Monday the classes are scheduled to commence on a Tuesday. Where a holiday falls within a class period, and on a Monday, the schedule calls for the preceding Saturday to be a work day.

or following KPm

3. There follows a list of courses and suggested dates based upon both the  $4\frac{1}{2}$  and 5 week courses for Phase II and Phase III.

 P 44

18	Jan	12	Feb.
5	April-	30	April
21	June -	16	July
7	Sent -	7	Oat

#### SAB

4	Jan	22	Jan.
15	March-	2	Apri]
	May -		
16	Aug	3	Sept

### E&E

4	Jan.	-	15	Jan.
15	March	-	26	March
31	May	_	11	June
16	Aug.	_	· 3	Sept.

### RO

15	Feb.	_	12	Marcl
3	May	_	4	June
23	July	_	13	Aug.

### ATB

4 Jan. - 29 Jan. (ATB will project schedule as soon as 1954 moon charts are available)

CONFIDENTIAL

Approved For Release 2002/03: CIA-RDP55-00037A000200070010-8
Security Information

25X1

25X

## Approved For Release 2004/02/03 C/A-RDP55-00037-0000200070010-8

### Phase II (5 week basis)

11	Jan	12	Feb.
22	March-	23	April
3	May -	4	June
14	June -	16	July
26	July -	27	Aug.
	Sent -		

### Rhase II (At week basis)

_'				
	11	Jan	11	Feb.
	22	March-	22	April
	3	May -	3	June
	14	June -	15	July
	26	July -	26	Aug.
	7	Sept	7	Oct.

### Phase III (5 week basis)

15	Feb	19	March
26	April-	28	May
	June -		
19	July -	20	Aug.
30	Aug	1	Oct.

### Phase III (4 week basis

16	Feb	19	March
27	April-	28	May
	June -		
20	July -	20	Aug.
31	Aug	1	Oct.

25X1