

DPD-8743-59

29 December 1959

MATERIEL WEEKLY ACTIVITIES REPORT

1. Granger Black Box: The second box was shipped from the depot to Detachment "B" on 23 December under a priority AMD. No further information is presently available on the two control panels which were shipped to the aforementioned activity on 17 December. Upon receipt of the control panels and the second box, installation may be completed on two [redacted]

25X1

2. Equipment, [redacted]: Headquarters was informed on 16 December that three five foot extensions for a Hanson crane were required for suitable handling of the one eighth scale model on which testing was expected to commence at an early date. The requirement indicated that a rental crane and operator would cost approximately \$175 per day. Action was initiated to expedite shipment of required extensions. Anticipated arrival and complete rigging of crane on or about 30 December 1959 at which time the rental crane and operator can be released.

25X1

3. Fuel, [redacted]: Fuel shipment to [redacted] has been received and is being offloaded. Their next weekly fuel report will include quantity received. Headquarters, USAF has indicated that the entire amount of fuel requested, 150,000 gallons, was shipped. The aforementioned arrival shipment may include the total amount.

25X1

4. Watertown: Draft of technical report on facilities required has been completed and is being typed for submission.

5. Detachment 1 Support: Annex C (Materiel Support of Detachment 1), Operations Orders -59, Detachment 1, was submitted to the Operations Branch.

6. Retention of GPL Technical Representative [redacted] was advised that the GPL Technical Representative would be required in place until 1 April to provide a jamming maintenance capability. It is anticipated that clearance actions will be completed on a jammer technician employed by [redacted] as a replacement. This action has the sanction of the Chief, Field Representatives, [redacted] of GPL.

25X1

25X1

25X1

25X1

SECRET

DPD-8743-59
PAGE TWO

8. C-130 Tank Installation: 21st TCS advises one C-130 departed [redacted] on 23 December 1959 and the second is anticipated to depart on 28 December for [redacted] for Pylon tank installation.

25X1

25X1

25X1

[redacted]
Chief, Materiel Branch
DPD-DD/P

MB/DPD-DD/P [redacted] hrs
Dist: 0 & 1 - Addressee, A/CH/DPD
1 - C/MB/DPD
1 - RI/DPD

25X1

SECRET