

~~SECRET~~

Approved For Release 2000/08/26 : CIA-RDP62S00231A000100190032-9

Chief, Industrial Division

3 August 1959

Chief, Shipbuilding Branch

I/SH Branch Report for July 1959.

1. The Status of Branch Projects is as follows:

(a) Project 35.1933

USSR Shipbuilding Industry in Economic Region III

25X1A9a

Responsible Analysts: [REDACTED]

Due Date to St/PR: 1 April 1960

No work has been done on this project in recent months.

~~Program for FY 1960.~~

(b) Project 35.2090

Methodology for Capability Estimates

25X1A9a

Responsible Analysts: [REDACTED]

Due Date to St/PR: 1 October 1959

Work continues on this project

(c) Project 35.2394

Ruble Cost Estimate of USSR "W" Class Submarine

25X1A9a

Responsible Analyst: [REDACTED]

Due Date to St/PR: 1 January 1960

Work continues on this project.

Approved For Release 2000/08/26 : CIA-RDP62S00231A000100190032-9

~~SECRET~~

**SUBJECT: I/SE Branch Report for July 1959.**

**(d) Project 35.2459**

**Estimates of Ship Construction in the USSR**

**Responsible Analyst:** [REDACTED]

**Due Date to St/PR: 3 August 1959**

**Ready for publication.**

**(e) Project 35.2488**

**Construction and Export of Oleg Koshvoi Class**

**Tankers for the Caspian Fleet.**

**Responsible Analyst:** [REDACTED]

**Due Date to St/PR: 15 May 1959**

**Report published 20 July 1959**

**(f) Project 35.2499**

**Submarine Construction at Komsomol'sk**

**Responsible Analyst:** [REDACTED]

**Due Date to St/PR: 1 January 1960**

**Work continues on this project.**

**2. No Support Projects were worked on during the month.**

**3. Changes in Estimates**

**Recent developments in intelligence on Bloc Shipbuilding have not changed present estimates significantly.**

**4. Relationships with Other Components**

**Nothing to report.**

**5. Future Plans**

**Nothing to report**

~~SECRET~~

**SUBJECT:** I/SH Branch Report for July 1959.

6. Other Problems and Recommendations

None.

25X1A9a



~~SECRET~~