

~~SECRET~~

Sanitized - Approved For Release : CIA-RDP62S00231A000100210031-7

Office Memorandum • UNITED STATES GOVERNMENT

TO : Chief, Industrial Division, ORR

DATE: 31 August 1959

FROM : Chief, Shipbuilding Branch, ORR

SUBJECT: I/SH Monthly Report for August 1959

SH

1. The Status of Branch Projects is as follows:

✓ a. Project 35.1933.

USSR Shipbuilding Industry in Economic Region III.

25X1A9a

Responsible Analysts: [REDACTED]

Due Date to St/PR: 1 April 1960.

No work has been done on this project in recent months.

✓ b. Project 35.2090.

Methodology for Capability Estimates.

Responsible Analysts: [REDACTED]

25X1A9a

Due Date to St/PR: 1 October 1959.

Work on this project is nearing completion.

✓ c. Project 35.2394.

Ruble Cost Estimate of USSR "W" Class Submarine.

Responsible Analyst: [REDACTED]

25X1A9a

Due Date to St/PR: 1 January 1960.

Draft has been submitted to Acting Chief, D/I.

~~SECRET~~

Sanitized - Approved For Release : CIA-RDP62S00231A000100210031-7

SUBJECT: I/SH Monthly Report for August 1959

✓ d. Project 35.2499.

Submarine Construction at Komsomol'sk.

Responsible Analyst: [REDACTED]

25X1A9a

Due Date to St/PR: 1 January 1960.

Work continues on this project.

✓ e. Project 35.2827.

Trends in the Construction and Import of New Maritime Ships in the Sino-Soviet Bloc 1956-60.

Responsible Analyst: [REDACTED]

25X1A9a

Due Date to St/PR: 2 November 1959.

This is a new project on which work has just started.

2. The status of Support Projects worked on during the month is as follows:

✓ a. Project 10.2686.

Briefing Handbook: Selected Economic Data.

Responsible Analyst: [REDACTED]

25X1A9a

Due Date: 21 August 1959.

Branch contribution was submitted prior to due date.

✓ b. Project 30.2662.

Bloc Shipbuilding Capabilities (For AFCIN).

Responsible Analysts: All Branch Analysts reviewed estimates submitted last April.

Due Date: 18 August 1959.

Estimates were submitted prior to due date.

SECRET

SUBJECT: I/SH Monthly Report for August 1959

25X1A9a

c. [REDACTED] submitted an article for a CSM which has been published as 44/59.

3. Changes in Estimates

Recent developments in intelligence on Bloc shipbuilding have not changed present estimates significantly.

4. Relationships with Other Components

Nothing to report.


5. Future Plans

Nothing to report.

6. Other Problems and Recommendations

None.

25X1A9a



SECRET