## Sanitized - Approved For Release : CIA-RDP62S00231A000100210039-9 Office Memorandum • UNITED STATES GOVERNMENT

TO : Chief, Industrial Division

DATE: 3 August 1959

FROM : Chief, Shipbuilding Branch

SUBJECT: I/SH Branch Report for July 1959.

- 1. The Status of Branch Projects is as follows:
  - (a) Project 35.1933

USSR Shipbuilding Industry in Economic Region III

Responsible Analysts:

25X1A9a

Due Date to St/PR: 1 April 1960

No work has been done on this project in recent months. Program for FY 1960.

(b) Project 35.2090

Methodology for Capability Estimates

Responsible Analysts:

25X1A9a

Due Date to St/PR: 1 October 1959

Work continues on this project

(c) Project 35.2394

Ruble Cost Estimate of USSR "W" Class Submarine

Responsible Analyst:

25X1A9a

Due Date to St/PR: 1 January 1960

Work continues on this project.

## Sanitized - Approved For Rollage : CIA-RDP62S00231A000100210039-9

SUBJECT: I/SH Branch Report for July 1959.

(d) Project 35.2459

Estimates of Ship Construction in the USSR

Responsible Analyst:

25X1A9a

Due Date to St/PR: 3 August 1959

Ready for publication.

(e) Project 35.2488

Construction and Import of Oleg Koshevoi Class
Tankers for the Caspian Fleet.

Responsible Analyst:

25X1A9a

Due Date to St/PR: 15 May 1959

Report published 20 July 1959

(f) Project 35.2499

Submarine Construction at Komsomol'sk

Responsible Analyst:

25X1A9a

Due Date to St/PR: 1 January 1960

Work continues on this project.

- 2. No Support Projects were worked on during the month.
- 3. Changes in Estimates

Recent developments in intelligence on Bloc Shipbuilding have not changed present estimates significantly.

4. Relationships with Other Components

Nothing to report.

5. Future Plans

Nothing to report

## Sanitized - Approved For Release : CIA-RDP62S00231A000100210039-9

SUBJECT: I/SH Branch Report for July 1959.

6. Other Problems and Recommendations

None.

