

EPB

SECRET

JUN 29 10 43 AM '59

100-4470-57
COPY 1 OF 2

CMCC Doc.No. 151x5.1475

Copy 1 of 2

Page 1 of 1

June 23, 1959

A-101

Dear Doug:

The overhead claims for the ten-month period January 1, 1958 through October 31, 1958, and the two-month period November 1, 1958 through December 31, 1958 have been submitted and are presently under review by the Air Force auditors. They indicate that this company's major Government contracts were substantially underbilled in 1958. It appears that the final determination of reimbursable overhead may take several more months, and as a result the Resident Air Force Auditor has recommended that we bill these contracts for an additional progress payment.

Contract A-101 was underbilled \$111,500 for the periods mentioned. The Air Force Resident Auditor has recommended that we request a progress payment for \$68,100 of this amount. If you concur with this recommendation, we would appreciate payment in accordance with Vouchers 2473 through 2482 enclosed.

Sincerely,

Bill

Bill

approval to pay
above invoice as
expressed
billed on overhead

Enclosures

SECRET

This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18 U.S.C., Section 793 and 794. Its transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law.