

SECRET

CMCC Doc. No. 163x5.124

Copy 2 of 7

24 March 1961

DPD 2542-61
COPY 1 OF 1

ACTIVITY REPORT NO. 22

On 1 August 1960, Contract A-102 was changed to Contract SB-TM-4060, and Contract HF-CT-699 was changed to SB-CT-4363. Subsequently, on 1 January 1961, the operations of Customers A and C were merged. This report covers activities for Customers A, C and D for December 1960 under the old contract - and for January 1961 under the new contract.

Customer A

Technical Information Bulletin No. 50A, describing the removal of the playback amplifiers in the Information Recorder, MP-12570, was completed in rough draft form on 28 December. Publication will be dependent on the Installation Engineering Program.

Check sheets for Systems 1 and 3 were written for use by the factory repair and overhaul facility.

Two liaison trips were made to Edwards AFB on 7 and 16 December - in support of staging operations.

Two Information Recorders (Serial Nos. 703 and 760), one HRB (Serial No. 101), one Rambo Amplifier (Serial No. 101), and two System 3's (Serial Nos. 4 and 9) were overhauled for a crash program beginning 7 December.

On 9 December 1960 the Contractor received a request for four Information Amplifiers and power supplies, one HRB Amplifier and power supply, and two Rambo Amplifiers. All except the Rambo's were delivered on 12 December. The Rambo amplifiers were delivered on 18 December, after two were received in from the field.

DOCUMENT NO. 1
NO CHANGE IN CLASS. ☒
☐ DECLASSIFIED
CLASS. OR. BY 2011
DATE: 27 May 81 REVIEWER: 000632

SECRET

SECRET

CMCC Doc. No. 163x5.124

Copy 2 of 7

24 March 1961

On 17 December a priority request was received for one System 3, one HRB and power supply, one Rambo Amplifier and four Information Recorders. The R & R laboratories worked through the weekend, and all requested equipment was delivered on 18 December.

Two additional System 3's were expedited from Customer C to the Contractor's plant where they were given factory overhaul. On 28 December both systems were delivered to Customer A.

25X1D

Per approval given in Headquarter's Message 5456 dated 5 December 1960, one set of alternate second local oscillator boards [REDACTED] was removed from Customer A surplus stock, thoroughly bench checked and shipped to Customer D on 14 December 1960.

The Repair and Retrofit inventory for December is listed in Table 1.

Customers C and D

Repair and Retrofit inventories appear in Table 1.

Customers A, C and D

Call Contract inventories for December 1960 appear in Table 2.

Customer D

25X1D

Technical Information Bulletin No. 47D was published on 28 December. This bulletin describes procedures for standardization of connectors and locking key orientation for the Information Recorder, [REDACTED]

New Common Customer

Letter DPD-9203-60 dated 29 December 1960 authorized work on the System 3 IRAN and Retrofit program described in Contractor's proposal, CMCC 151x5.1713 dated 25 October 1960. Modification plans

SECRET

SECRET

24 March 1961

and designs were finalized and work begun on construction of the necessary modification kits.

Headquarters' Message 6384 dated 5 January 1961 requested that Article 351 have operational capability for Systems 3 and 6, plus B configuration. The article was checked and partially tested. Lack of some equipment prevented complete checkout.

The Repair and Retrofit inventory for January is contained in Table 3.

Headquarters' Message 6353 dated 4 January 1961 approved ECP No. RW-10C. [REDACTED]

25X1D

The Call Contract inventory is contained in Table 4.

TABLE 1

REPAIR AND RETROFIT INVENTORY FOR DECEMBER 1960

Customer	Rework Units Outstanding on 1 Jan 61	Units Received	Units Shipped	Units Non-Reparable	Rework Units Backlog on 1 Jan 61
A	90	50	39	0	101
C	28	24	2	7	43
D	15	0	0	0	15

SECRET

SECRET

24 March 1961

TABLE 2

CALL CONTRACT INVENTORY FOR DECEMBER 1960

Customer	Unit Backlog on 1 Dec 60	Requested During December			Units Delivered in Dec 60	Unit Backlog 31 Dec 60
		Production Lists	Total Line Items	Total Units		
A	32	0	0	0	30	2
C	143	12	40	396	86	453
D	21	26	26	315	4	332

TABLE 3

REPAIR AND RETROFIT INVENTORY FOR JANUARY 1961

Customer	Rework Units Outstanding on 1 Feb 61	Units Received	Units Shipped	Units Non-Reparable	Rework Units Backlog on 1 Feb 61
A	101	0	32	0	69
C	43	15	14	2	42
D	15	2	0	0	17

TABLE 4

CALL CONTRACT INVENTORY FOR JANUARY 1961

Customer	Unit Backlog 1 Jan 61	Requested During January			Units Delivered in Jan 61	Unit Backlog 31 Jan 61
		Production Lists	Total Line Items	Total Units		
A	2	0	0	0	2	0
C	453	3	39	349	310	492
D	332	10	10	75	141	266

SECRET