Approved For Release 2008/11/17: CIA-RDP65-00523R000100070072-6

September 30, 1958

Dear Doug:

Ref: Contract SP-1915 DPS-4141

In reply to the referenced letter, I am cancelling Invoice 8-6 in the amount of \$152,384.30 for progress payments on the referenced contract. You are right, I did change our usual method of calculating the invoice amount for progress payments for this particular invoice as I had arrived at the delusion that this was the proper method of invoicing since our interim billing, Invoice #7-3, in the gross amount of \$2,340,000.00, and the costs attendant thereto should be deducted from total costs incurred since they were collected in total, thus arriving at a new and correct basis for assessing current and future progress payments. I am now convinced that this was only a delusion, thus the reason for cancellation of the questioned invoice.

Attached hereto please find a list of invoices under referenced contract, as requested in the referred to letter DPS-4141.

Yours very truly,



9/30/58

CONTRACT SP-1915

RECORD OF INVOICES

	Invoice No.	Date	Interim Sales <u>Invoices</u>	Progress Payments	Progress Payments Liquidated	Net Amount of Invoice
Cr. Memo	6-4 7-3	8-27-57 9-23-57 10-23-57 11-25-57 12-11-57 1-24-58 2-17-58 3-24-58 3-28-58 4-24-58 5-20-58 5-29-58 5-29-58 7-15-58	\$ 76,896.79 126,900.00 (76,896.79) 2,213,100.00 \$2,340,000.00	\$ 98,058.70 113,209.98 112,234.65 153,306.38 117,044.35 111,346.88 197,245.12 271,669.00 268,870.32 274,517.28 85,785.51	\$ 65,362.27 107,865.00 (65,362.27) 1,695,453.17 \$1,803,318.17	\$ 98,058.70 113,209.98 112,234.65 153,306.38 117,044.35 111,346.88 197,245.12 271,669.00 11,534.52 268,870.32 19,035.00 274,517.28 (11,534.52) 85,785.51 517,646.83
	Received in exces of Invoice 3-3 Totals			30.00 \$1,803,318.17	\$1,803,318.17	30.00 \$2,340,000.00

Note:

Not included above is the progress payment invoice #8-6 for \$152,384.30, the subject of your letter DPS-4141. This invoice will be cancelled.