

S E C R E T

FROM

INFO SV C (16)

IN 75701

30

1750

CITY

ATTN:

25X1

UNIT 2 - ON SCHEDULE WITH SUBASSEMBLY STATUS AS FOLLOWS;

REFLECTOR DRIVE COMPLETE

SC/N DRIVE COMPLETE

UNIT 3 - DELIVERED.

UNIT 4 - AT THE LEXINGTON LAB FOR ACCEPTANCE TESTING.

ATMOSPHERIC STATIC PHOTO PERFORMANCE OF THIS UNIT HAS BEEN GOOD,

DOCUMENT NO. _____
NO CHANGE IN CLASS.

DECLASSIFIED

GLASS, CHANGED

NEXT REVIEW DATE:

AUTH: HR 73-2

17-7-81

DATE: 1-7-61

REVIEWER:

S E C R E T

GROUP 1
Excluded from automatic
downgrading and
declassification

REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED.

25X1



IN 75701

S E C R E T PAGE TWO

HOWEVER, VARIABLE RESULTS ARE BEING OBTAINED AT PRESENT WHEN IN VACUUM. INDICATIONS ARE THAT THE "WITCH" OF NON-UNIFORM RESULTS BOTH STATICALLY AND DYNAMICALLY HAS NOT BEEN APPARENT WITH THE NEW DRT CONFIGURATION. IF VACUUM FOCUS SHIFT CONTINUES TO VARY, IT IS PLANNED TO SHIFT LENSES AND INSTALL HAPL-11 TO FURTHER INVESTIGATE AND DETERMINE THE CAUSE. FINAL ACCEPTANCE AND DELIVERY OF THIS UNIT IS AT PRESENT DEPENDENT ON SOLVING THIS VACUUM FOCUS SHIFT PROBLEM. THE PRESENT SCHEDULED ON-DOCK DATE OF 10 MAY REMAINS.

UNIT 5 - DELIVERED.

UNIT 1 - DELIVERED.

UNIT 6 - BEHIND SCHEDULE ONE WEEK WITH SUBASSEMBLY STATUS AS FOLLOWS:

OPTICAL BAR INSTALLATION BEHIND 5 WEEKS AND 3 DAYS. LENS IS NOT INSTALLED DEPENDING ON USAGE WITH UNIT 4.

FINAL ASSEMBLY AND TEST BEHIND 2 WEEKS

CHECKOUT TEST BEHIND 3 DAYS

MIRROR NBR. 10 IS ON SCHEDULE AND STILL DUE TO BE POTTED 10 MAY.

UNIT 7 - ON SCHEDULE WITH SUBASSEMBLY STATUS AS FOLLOWS:

LENS ASSEMBLY BEHIND ONE WEEK

SCAN DRIVE COMPLETE

TRANSPORT INSTALLATION COMPLETE

PLATEN COMPLETE

FINAL ASSEMBLY AND TEST AHEAD ONE WEEK

UNIT 8 - ON SCHEDULE WITH SUBASSEMBLY STATUS AS FOLLOWS:


SCAN DRIVE AHEAD ONE WEEK

REFLECTOR DRIVE COMPLETE

METERING DRIVE AHEAD 2 WEEKS

S E C R E T

25X1



IN 75701

S E C R E T PAGE THREE


TRANSPORT AHEAD ONE WEEK AND 3 DAYS

FINAL ASSEMBLY AHEAD 3 WEEKS

FILM AND SPOOLS - THE SCHEDULED 4 MAY DELIVERY OF FILM TO

ITEK AND A/P HAS BEEN COMPLETED. THE 12 SPOOLS SCHEDULED FOR 11 MAY

25X1

HAVE BEEN SHIPPED TO  EIGHT METAL FILM BOXES AND SPIDER FLANGE

25X1

UNITS WILL BE SHIPPED TO  NEXT WEEK.

END OF MESSAGE

S E C R E T