

CLASSIFIED MESSAGE

SECRET

DATE

1700Z 17 JUL 1962

TO : DIRECTOR

FROM :

ACTION: OSA (1-2-3-4-5-6-7-8-9-10)

INFO : S/C (11)

FPB

TOR: 1904Z 17 JUL 1962

ROUTING	
1	CP
2	OB
3	"
4	RB
5	
6	

DOCUMENT NO. 59  
☐ NO CHANGE IN CLASS.  
☒ DECLASSIFIED  
 CLASS. CHANGED TO:  
 AUTH: HR 70-2  
 DATE: 16-7-81  
 ROUTINE REVIEWER: [Signature]  
 IN 42871

TO

INFO

CITE

ATTN: JIM M.

REF: WEEKLY TWX REPORT

PROGRAM STATUS REPORT FOR WEEK ENDING 14 JULY 1962. PERT

SCHEDULE STATUS AS FOLLOWS:

UNIT 2, S/N 11 - CRITICAL PATH SCAN DRIVE WITH SLACK OF MINUS 1.3 WEEKS  
 UNIT 3, S/N 12 - CRITICAL PATH SCAN DRIVE WITH SLACK OF MINUS 1.3 WEEKS  
 UNIT 4, S/N 13 - CRITICAL PATH SCAN DRIVE WITH SLACK OF PLUS 0.8 WEEKS  
 UNIT 5, S/N 14 - CRITICAL PATH SCAN DRIVE WITH SLACK OF PLUS 0.3 WEEKS

UNIT 1 FOR SUBASSEMBLY QUALIFICATION IS ON SCHEDULE FOR ALL  
 SUBASSEMBLIES EXCEPT SCAN DRIVE AND CASSETTE. SCAN DRIVE SUBASSEMBLY  
 IN PROGRESS WITH A SUBASSEMBLY COMPLETION SLIPPAGE OF ONE WEEK STILL  
 POSSIBLE. TESTING COMPLETION BY 6 OCTOBER NOT EFFECTED. SLIPPAGE  
 OF SCAN DRIVE SUBASSEMBLIES FOR ALL UNITS BASED ON CURRENT PARTS  
 PROCUREMENT DATES WITH IMC CAM AND SECTOR GEAR CRITICAL ITEMS.

IMPROVEMENT OF VENDOR DATES NOW CONSIDERED LIKELY BUT CURRENTLY  
 NOT REFLECTED IN PERT COMPUTATIONS.

SECRET

REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED.

Copy No.

Approved For Release 2004/07/07 : CIA-RDP66B00728R000300090054-9

NRO review(s) completed.

25X1

S E C R E T

[REDACTED] (IN 42871)

PAGE TWO

CASSETTE SLIPPAGE DUE TO LATE DESIGN CHANGES RESULTING FROM S/I MODIFICATIONS AND PREDICTED PARTS PROCUREMENT. PRESENT INDICATION IS A DELAY OF TWO WEEKS WHICH WILL NOT AFFECT SCHEDULED QUALIFICATION TESTING SPAN.

STM STRUCTURE ASSEMBLY NUMBER 2 RECEIVED AT ITEK FROM VENDOR 13 JULY.

CLOCK SIMULATOR NO 1 AND VEHICLE POWER SUPPLY LESS CABLES RECEIVED 10 JULY.

UNIT 2 STRUCTURE ASSEMBLY WILL BE RECEIVED AT ITEK ON 18 JULY.

FILM SPOOL PRODUCTION ON SCHEDULE WITH INITIAL DELIVERY OF ONE SPOOL TO EK FOR SPOOLING SET-UP SCHEDULED FOR 20 JULY AND REMAINING SCHEDULED QUANTITY ON 1 AUGUST.

END OF MESSAGE

S E C R E T