

SECRET

DATE

1945Z 27 JUN 62

TO : DIRECTOR

FROM :

ACTION: DPD (1-2-3-4-5-6-7-8-9-10)

INFO : S/C (11)

NJI

TOR: 2038Z 27 JUN 62

TO

INFO

CITE

ATTN:

REF: WEEKLY TWX REPORT

PROGRAM STATUS REPORT FOR WEEK ENDING 23 JUNE 1962. SUMMARY OF MAJOR MILESTONE ACCOMPLISHMENT TO DATE INCLUDED IN THIS REPORT. SPACE MOCK-UP ON DOCK 21 JUNE DELIVERED 22 JUNE. STM NUMBER ONE RECEIVED AT ITEK 22 JUNE. PRIMARY DESIGN COMPLETED ALL MAJOR SUBASSEMBLIES 20 JUNE 1962. PERT SCHEDULE STATUS AS FOLLOWS:

UNIT TWO - CRITICAL PATH SCAN DRIVE WITH SLACK OF MINUS 1.3 WEEKS

UNIT THREE - CRITICAL PATH SCAN DRIVE WITH SLACK OF MINUS 1.3 WEEKS

UNIT FOUR - CRITICAL PATH PLATEN WITH SLACK OF MINUS 0.5 WEEKS

UNIT FIVE - CRITICAL PATH ELECTRONICS WITH ZERO SLACK

UNIT ONE FOR SUBASSEMBLY QUAL. TEST ON SCHEDULE WITH PLATEN THE CRITICAL ASSEMBLY. SLACK PREDICTIONS FOR ALL UNITS NOW BEING KEYED BY PREDICTED PARTS PROCUREMENT TIME. EXPEDITING OF ALL CRITICAL ITEMS IS BEING CONDUCTED AND NO END ITEM DELIVERY DATE SLIPPAGE IS ANTICIPATED.

END OF MESSAGE

SECRET