

CLASSIFIED MESSAGE

ROUTING

DATE 1735Z 02 MAY 62

SECRET

1	01DB	4	Cont
2		5	R1
3		6	

TO : DIRECTOR

FROM : [REDACTED]

ACTION: DPD (1-2-3-4-5-6-7-8-9-10)

INFO : S/C (11)

TLS

TOR: 1735Z 02 MAY 62

ROUTINE

IN: 35706

TO

INFO

CITE

REF: [REDACTED]

(IN: 33768) BT-1943 T+P (JM)

25X1

25X1

PROGRAM MILESTONES FOR COMPLETION OF QUALIFICATION TEST UNIT, S/N 11, AND FIRST FLIGHT UNIT S/N 12 BASED ON 22 NOVEMBER DELIVERY. DEVELOPMENT AND ENGINEERING LAYOUT COMPLETE 1 JUNE. DESIGN AND DRAFTING ESSENTIALLY COMPLETE 1 SEPTEMBER WITH SUSTAINED DESIGN AND DRAFTING CONTINUING TO 1 JANUARY. FABRICATION AND PROCUREMENT COMPLETE FOR ALL UNITS 1 FEBRUARY.

MIRROR DRIVE ASSEMBLY DESIGN COMPLETE 1 MAY. LENS DRIVE ASSEMBLY DESIGN COMPLETE 1 MAY. LENS COMPLETE FOR S/N 11. FILM TRANSPORT DESIGN COMPLETE BY 12 MAY. CASSETTE DESIGN COMPLETE 1 MAY. ELECTRONIC ASSEMBLIES DESIGN COMPLETE BY 15 JUNE. STRUCTURE ASSEMBLY DESIGN COMPLETE BY 1 JUNE.

FOR BOTH UNITS SUB-ASSEMBLY START AND COMPLETE AS FOLLOWS:

MIRROR DRIVE

15 AUG

15 SEPT

LENS DRIVE

9 JULY

15 SEPT

LENS FOR S/N 11

COMPLETE AND NOW AT WPAFB

DOCUMENT NO. 155
 NO CHANGE IN CLASS. ☒
 CLASS. CHANGED TO: TS
 AUTH: HR 7-2
 DATE: 12-7-81
 REVIEWER: [REDACTED]

25X1

SECRET

REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED. Copy No. [REDACTED]
 Approved For Release 2004/08/31 : CIA-RDP66B00728R000300100045-7

NRO review(s) completed.

S E C R E T

PAGE 2

IN: 35706

25X1

LENS FOR S/N 12

COMPLETE BY 1 SEPT

FILM TRANSPORT

11 AUG

12 OCT

CASSETTE

30 JULY

25 AUG

ELECTRONICS

9 JULY

15 SEPT

STRUCTURE

16 JULY

8 SEPT

FINAL ASSEMBLY AND TEST START 17 SEPT COMPLETE 7 NOV.
QUALIFICATION TEST S/N 11 START 8 NOV COMPLETE 3 JANUARY. ACCEPTANCE
TEST S/N 12 START 8 NOV COMPLETE 21 NOV - READY FOR SHIPMENT 22 NOV.
PRESENT PROGRESS TO MEET THESE MILESTONS INDICATES A READY FOR
SHIPMENT DATE OF 22 DEC DUE TO SLIPPAGE IN AGREEMENT ON MECHANICAL,
ELECTRICAL, AND THERMAL INTERFACES. RECOVERY IS PLANNED AND GOOD
POSSIBILITY TO MEET 22 NOV DATE IF INTERFACES AND SPECIFICATIONS CAN BE
SETTLED DURING 3-4 MAY SE MEETING.

END OF MSG

S E C R E T