

CLASSIFIED MESSAGE

DATE 1610Z 29 MAY 62

SECRET

ROUTING			
1	Cont	4	C/POB
2	C/POB	5	
3	SPO	8	

TO : DIRECTOR

FROM

ACTION: DPD (1 2 3 4 5 6 7 8 9 10)

INFO : S/C (11)

WMI

TOR 2008Z 29 MAY 62

25X1

IN 37962

TO

INFO

CITE

807 25X1

CORONA/LANYARD

ATTN

INFO:

25X25X1

1. IN RESPONSE TO YOUR REQUEST, THE FOLLOWING IS AN EXPLANATION OF OUR DERIVING 11/22 FOR DELIVERY OF THE FIRST UNIT.

2. OUR ORIGINAL PROPOSAL DELIVERY SCHEDULE WAS BASED ON TIME AFTER GO-AHEAD INCLUDING ACCOMPLISHMENT OF INTERFACE MILESTONES WHICH WERE OUTSIDE OUT CONTROL. THEREFORE, USING THE JANUARY 1, 1962 GO-AHEAD REQUESTED IN OUR PROPOSAL, THE FOLLOWING IS APPLICABLE;

- A) INTERFACE FREEZE (ELECTRO-MECHANICAL) - 15 MARCH.
- B) NO SUBASSEMBLY QUALIFICATION PROGRAM REQUIRED.
- C) A SUBSYSTEM QUALIFICATION PROGRAM WAS SUBSEQUENTLY DEFINED AS SIX WEEKS AFTER 30 SEPTEMBER.

D) A DELIVERY RATE OF ONE SUBSYSTEM EVERY SIX WEEKS STARTING 30 SEPTEMBER OR: NBR 1 - 30 SEPTEMBER; NBR 2 - 11 NOVEMBER; NBR 3 - 23 DECEMBER; NBR 4 - 3 FEBRUARY; NBR 5 - 17 APRIL.

3. ON 3 MAY 1962, OUR REVISED DELIVERY SCHEDULE INDICATED A 22 DECEMBER 1962 DATE FOR THE FIRST TWO UNITS TO BE ASSEMBLED. WE

SECRET

REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED. Copy No.

S E C R E T

25X1

807 (IN 37962)

PAGE TWO

WERE, HOWEVER, PROGRAMMING ON A RECOVERY SCHEDULE TO MEET 22 NOVEMBER SINCE WE RECEIVED GO-AHEAD ON 23 FEBRUARY 1962, THE 22 NOVEMBER DATE COMPARES WITH THE 30 SEPTEMBER DATE AS FOLLOWS:

A) INTERFACE FREEZE (ELECTRO-MECHANICAL) ACCOMPLISHED 3 MAY.

B) SUBASSEMBLY QUALIFICATION PROGRAM REQUIRED WHICH ESSENTIALLY MEANS A FULL UNIT'S WORTH OF SUBASSEMBLIES COMPLETE ON OR BEFORE 30 SEPTEMBER.

C) A SUBSYSTEM QUALIFICATION PROGRAM REQUIRED WHICH MEANS ONE ADDITIONAL UNIT FULLY ASSEMBLED 22 NOVEMBER.

D) A DELIVERY RATE OF ONE SUBSYSTEM EVERY MONTH, OR:

1. ONE SET OF SUBASSEMBLIES CIRCA 30 SEPTEMBER
2. ONE SUBSYSTEM (BOSTON QUAL) 22 NOVEMBER
3. ONE SUBSYSTEM (SHIP TO ASSOCIATE) 22 NOVEMBER
4. ONE SUBSYSTEM (SHIP) 22 DECEMBER
5. ONE SUBSYSTEM (SHIP) 22 JANUARY
6. ONE SUBSYSTEM (BUILD AND SHIP FROM SUBASSEMBLY QUAL)

22 FEBRUARY

7. ONE SUBSYSTEM (BUILD AND SHIP FROM BOSTON QUAL UNIT)

22 MARCH.

END OF MESSAGE

S E C R E T