

25X1A

Approved For Release 2000/05/04 : CIA-RDP67B00511R000100310005-2

Approved For Release 2000/05/04 : CIA-RDP67B00511R000100310005-2

-2-

2. System X Procurement Time:

The first system can be delivered in six months. The second unit would be ready four months after the first.

The delivery of the systems depend upon the procurement time of sub-assemblies and other components delivered to the contractor and the reaction time in completing the systems. Quoted delivery times on TWT amplifiers and recorders is 60 to 90 days. Production time from delivery of these items is approximately 90 days.

This total procurement time can be shortened by 30 to 60 days by advancing approximately \$37,000 to begin preliminary engineering work.

Approximately 30 days will subsequently be required for installation and flight testing the gear prior to deployment.

3. System X Field Maintenance and Support:

No special test or support equipment will be required. Equipment as previously used with System VII is adequate.

25X1A


Development Branch
DPD-DD/P