

15 December 1965

25X1A

Re: CONTRACT CLOSURES

25X1A

During your recent visit you asked [REDACTED] to answer following questions on status of closures:

SP-1927

The study report (SP-644) was originally dated 20 February 1964 with revisions dated 31 August 1964 and 11 November 1964. The final copy was hand carried to John P. on 13 November 1964 and final invoice for \$14,094 was submitted in March 1965 (No. 3-34)

1. Question - How much labor was expended after 31 August 1964?

25X1A

2. Question - Why the substantial decrease in price from \$45,450 to \$14,094?

We do not know for certain what CLJ had in mind when he first estimated the job, but the final result was simply achieved at much less expense. Whether the lower cost was truly change in scope or a result of a better definition of the job, we are not able to say with positive assurance.

SP-1916

The final invoice of \$14,102 was submitted in June 1965 (No. 6-25). The only other known closure requirement is property accountability. It will be at least the end of January 1966 before we can finish our part of the property review.

SP-1925

25X1A

I believe the files can be closed on this contract.

1. Attached is copy of the final audit. Final price and contract action was completed by Amendment No. 6.
2. We have received all payments due.
3. Residual property has been transferred to SP-1926.

proved For Release 2001/07/24 : CIA-RDP67B00820R000300160012-3

Please advise if you agree that this contract is now closed.

Page 2.  
15 December 1965

Re: Contract Closures

DKN-3667

*Prop. Sec.*

Although I do not yet have a forecast of completion, I do understand that a report is ready for CLJ to review. When I get a better focus on status, I'll give you something more definite.

25X1A

