

~~SECRET~~

Approved For Release 2001/08/01 : CIA-RDP67R00587A000100020123-8

ADM-6, 1

ORD 113-64

23 January 1964

MEMORANDUM FOR: Director of Logistics

SUBJECT: Contract Extension - Contract No. RD-132
Task Order No. 52

25X1A2d2 1. The Office of Research and Development requests that the subject contract extension be negotiated with [REDACTED] on Project [REDACTED]. This extension will cover a span of nine months at a cost of [REDACTED]. 25X1A1a 25X1A5a2

2. The proposed extension covers the scientific study

25X1D0a [REDACTED]
25X1D0a [REDACTED] Supporting laboratory effort will provide the necessary calibration and analysis of the data, modify the equipment design as field operations dictate, and expand the chemical and physical analysis capability.

3. Due to unavoidable delays in determining scope of work, it is now necessary that action be taken upon this proposal on a priority basis. The present program is due to end 31 January 1964.

25X1A9a 4. [REDACTED] is monitoring this project, and all questions should be referred to him on extension 6895.

25X1A9a [REDACTED]

Physics-Chemistry
Office of Research and Development
DD/S&T

Attachments:

- 25X1A5a2 1. [REDACTED] Proposal ORD-104-64
2. Reqn. No. ORD 227-64

Approved For Release 2001/08/01 : CIA-RDP67R00587A000100020123-8

~~SECRET~~

Excluded from automatic
downgrading and
declassification

~~SECRET~~

**SUBJECT: Contract Extension - Contract No. RD-132, Task
Order No. 52**


RECOMMEND APPROVAL:

25X1A9a


**Deputy Assistant Director
Office of Research and Development
DD/S&T**



Date: 1-24-64

APPROVED:

signed by

**ALBERT D. WHEELON
Deputy Director
(Science and Technology)**

Date: 28 JAN 1964

Distribution:

Orig. and 1 - Addressee
2 - DD/S&T (subj)
1 - LO/DD/S&T
1 - DAD/ORD
1 -  25X1A9a
1 - 
1 - ORD Chrono

DD/ORD/S&T:  sj/5783 (23 Jan 64)

25X1A9a

~~SECRET~~