

~~SECRET~~

ADM - 215

ORD-2208-64

12 October 1964

MEMORANDUM FOR: Director of Logistics

25X1A2d2

SUBJECT: Additional Funds, Project [REDACTED]

25X1A1a 1. The Office of Research and Development requests that [REDACTED] in additional funding be provided to Project [REDACTED] Contract RD-132, Task Order 72. 25X1A2d2

25X1A5a1 2. Attachment 1, letter from [REDACTED] gives details of the overrun. In particular, there have been several failures of laser components such as laser rods, cavities, and power supply, occurring in the extensive developmental tests which we have required. The prototype device, which is the final product of the program, is to be built up from all new components, instead of salvaged parts from the breadboard, by our direction. Thus about half of the overrun is component cost and half engineering hours to install.

3. This does not represent a change in scope, and covers only unforeseen technical requirements for completion of the project.

25X1A9a

4. [REDACTED] extension 4235, is Project Officer and can provide additional information, if required.

25X1A9a

Chief, Optics

Office of Research and Development

Attachments: 25X1A5a1

1. Letter fr [REDACTED] dtd 3 Sep 64
2. Requisition ORD 307-63

DD/S&T  
FILE COPY

Subj.

~~SECRET~~

~~SECRET~~

25X1A2d2

SUBJECT: Additional Funds, Project [REDACTED]

RECOMMEND APPROVAL:

25X1A9a

[REDACTED]

Date: 12 OCT 1964

ROBERT M. CHAPMAN  
Acting Assistant Director  
Office of Research and Development

APPROVED:

25X1A9a

*[Signature]*

Signed: [REDACTED]

Date: 15 OCT 1964

ALBERT D. WHEELON  
Deputy Director  
for  
Science and Technology

Distribution:

- Orig. & 1 - Addressee
- ✓ 2 - DD/S&T
- 1 - AO/ORD
- 1 - LO/DD/S&T
- 1 - Project File
- 1 - ORD Chrono
- 1 - Optics Chrono

O/ORD/DD/S&T [REDACTED] :sj/7931 (12 Oct 64)

25X1A9a

~~SECRET~~

# MISSING PAGE

ORIGINAL DOCUMENT MISSING PAGE(S):

No ATTS.