IDEALIST

IDEA 0048-67 Attachment 1

IDEALIST

OPERATIONAL SUMMARY AND STATUS

I. General Summary

25X1A2g

	A. One Agency U-2 overflight (Mission CO27C) was made on 4 January 1967. It was a successful mission although the
	weather was worse than briefed. In addition, CO17C was launched on 3 January, but air aborted prior to penetration due to System 13C inoperative, clouded driftsight, and autopilot malfunction. Mission CO37C mission was flown on 12 January. Mission CO47C was cancelled on 15 January by the State Department; this resulted in cancellation of the entire project. Missions CO57C, CO67C, CO77C and CO87C were disapproved by presumably 25X1X7 because of cancellation.
	of their U-2 flight training at Estimated time 25X1A2g operational ready is now 15 February 1967.
25X1A2g	C. tests on Delta III and FFD-3 were scheduled and flown on 13 and 14 January. Flights flown on 14 January covered satellite launch out of Vandenberg Air Force Base, California.
	D. Article 373 was ferried to on 25X6C on
	E. Four flights for Project were flown to test a new and improved parachute. On the last flight, a dangerous condition was noted during separation and has created a requirement for additional tests for correction.

II. Product Improvement

Electronic Warfare System 21, GCI/COMINT receiver and recorder was installed and tested in article 349 with good results.

Approved For Release 2000/05/05 : GIA-RDP71B00263R000200220044-6

Approved For Release 2000/05/05 DCM-RRP71B00263R000200220044-6

IDEA 0048-67 Attachment 1 Page 2

- B. One Doppler Radar Navigation system was received from General Precision Laboratories and will be installed and tested within the near future.
- C. System 17 was installed and tested, the results from the tests were not available at this time.

25X1A5a2

D. The first J-75-13B engine from production has been delivered to Lockheed and will be flight tested there prior to sending to the field.