

*Meeting* ADM-11.3  
*General* - *64*

This meeting purpose:

1. Establish Air Staff to deploy and operate under options cited.
2. Col Beerli - Air Staff.
3. OPCEN - How can we operate with SR-71?
4.
5. Not deploy SR-71 before 15 February.
6. Will build talking paper format.
7. 6 January is suspense for paper to Dr. Flax.
8. General McConnell will be briefed by Wednesday NLT. *THUR NOW*

USAF review(s)  
completed.

**DD/S&T  
FILE COPY**

Brig General Steakley - JRC

Captain Stewart - JRC

Colonel Hartley - CSAF (AFRDRP)

Colonel Welch - CSAF (AFRDRP)

25X1

Colonel Beerli - CSAF (AFXOP)

- Proj Hqs

Colonel Shelton - Proj Hqs

Colonel Martinez - SAC

Colonel Barrett - SAC

Lt Col Caselton - CSAF (AFXOP)

Lt Col Goude - SAC

Lt Col Johnson - SAC

Assumptions

1. Mission requirements will remain the same.
2. Each organization will address its particular capability only.
3. Each unit will be Autonomous.
4. Approximately nine (9) missions per month.
5. Three (3) aircraft per unit.
6. ~~SR-71 will not be deployed to assume the Black Shield mission~~  
in North Vietnam until [REDACTED]

25X1

25X1

BASED ON COST

Plan A: Update of current plan for phase-in of the SR-71, no overlap with the A-12.

In place 15 March (T28 schedule) *Tab 15*  
Construction, permanent facilities - complete  
(POL, Hangar, Storage)  
Personnel -  (lowest of all)  
JTA - Base has plan to support (ready now)  
Comm - Plan is ready

Plan B: Joint operation of both aircraft from Kadena, using where possible, common facilities and resources.

Rehab of facilities  
Spare and AGE  
Base accommodations additional  
Support Vehicles  
Additional POL storage  
Time to prepare - 60 days



Plan C: Simultaneous operation of the A-12 and SR-71 from Kadena without use of common facilities and resources except on a non-interference basis.

Same as B  
Comm Initial cost



Plan D: Operation of the SR-71 from another base in the Far East with the A-12 remaining at Kadena for a period of up to three months after the start of SR-71 operations.


New base facilities  
(time to construct--12-18 mos.  
Spare and AGE



Perm. Comm facilities  
(6 mos construction time, 1st yr operation)



Temp. Comm facilities--mobile  
comm



Plan E: Operation of both aircraft from the same base utilizing common facilities and/or operating separately. Overlap phasing of aircraft will be considered in this option.

Construction Required to Rehab  
(INS, Inlet, Camera)

Spares and AGE

Base Accommodation -

Additional POL

(time to prepare - 60 days)


25X1

25X1

Approved For Release 2004/12/17 : CIA-RDP71R00510A000200040004-6


25X1

Approved For Release 2004/12/17 : CIA-RDP71R00510A000200040004-6



\*Plan A & D same - except: 18 months leadtime for "D" construction


Plan A & D\*




\*Plan A & D same - except: 18 months leadtime for "D" construction




Plan B, C, E



Plan B, C, E



Plan B, C, E



<sup>25X1</sup>  
Approved For Release 2004/12/17 : CIA-RDP71R00510A000200040004-6

Next 1 Page(s) In Document Exempt

Approved For Release 2004/12/17 : CIA-RDP71R00510A000200040004-6