Approved For Release 2001/07/17 : CIA-RDP74-00005R000100080013-2

MOVEABLE SHELVING PROJECT OBSERVATIONS AS OF 7-27-71

- 1. Bay 1, Sect. 2, Aisle 1 (aisle nearest motor) -- Secondary safety hits shelves before it hits base blocks.
 - 2. Bay 2, Sect. 3 -- Anti-tipping device installed at least 2" from edge of shelves. It should be right on end of shelves except back 1" on end panel end.
 - 3. Bay 1, Sect. 2, Aisle 1 -- lower secondary safety too close to stationary base and needs to be secured to all base blocks.
 - 4. Bay 1, Sect. 1, Aisle 2 -- The bolts need to be turned over into overhead arm extender.
 - 5. Bay 1, Sect. 1 Stationary -- Not room for boxes because of wires. In fact, there is a serious design problem on all equipment and wires on top shelf for all of Bay 1 that will have to be resolved before work continues on next bays:

arm extender placement
excess wire in way of boxes
wires over edge of sharp metal

- 6. Bay 1, Sect. 2 Stationary -- 15" shelf needs end panel.
- 7. Motor covers do not cover opening completely.
- 8. Bay 1 & 2, Sect. 2 & 4 -- Mosler alarm boxes hidden behind stationary.
- 9. Bay 1, Sect. 1 & 2 -- Bolts need tightening in upright bolster plates.
- 10. Bay 1, Sect. 1 & 2 -- Wire to chain pickup box needs clips and wire to motor for Sect. 3 needs grommet.
- 11. Center aisle -- Ramp at door not poured.
- 12. Bay 1, Sect. 1 & 2 -- Shelves and rails will need another cleaning and motor covers installed just prior to turn over to using service.
- 13. Bay 3, Sect. 6 -- Fire pump conduit needs moving.
- 14. Bay 2, Sect. 4 -- Fire hose pipe and rack needs work.

25X1A9a

Distribution:

C/Using Service

25X1A9a

Release 2

1