

OSA 0638-68

JAR-856-2324

8 February 68

TO: Bruce B. ✓  
cc: Dave W., Bob B.

SUBJECT: Progress Report  
Contract Nos. DC-CT-1503 and DC-TM-1504  
1 thru 31 January 68

1.0 Contract DC-CT-1503

1.1 Life Rafts, 16 ea ordered on PR-GN-68-08-15-004

The coated fabric supplier has defaulted on delivery of acceptable material. An alternate vendor, who is our pressure suit coated fabric supplier, has supplied us with an initial order of yellow material which meets with our requirements. An additional order of green material is expected to be received on or before 19 February 68.

One (1) each yellow raft was shipped 19 January 68. Continued deliveries will be as follows: One (1) each raft to be shipped 14 February 68 and two (2) each rafts to be shipped each week thereafter for a total of eight (8) each yellow rafts.

Two (2) each green rafts to be shipped each week for a total of eight (8) units starting two weeks after receipt of material.

2.0 Contract DC-TM-1504

2.1 Sustaining Engineering Services, W/O-GN-68-11-27-008

The raft specifications are presently being written and shall be sent to Bruce B. on or before 28 Feb. 68.

JAR/es

STAT

Logg  
13 Feb 68

ITEMS REMAINING TO BE DELIVERED 1 February 1968

JAR-856-2324

8 Feb 68

New Equipment and Spare Parts

Contract No. DC-CT-1503

Approved For Release 2003/03/10 : CIA-RDP75B00285R000300160005-7

<u>Purchase Request No.</u>	<u>Customer</u>	<u>Description</u>	<u>Estimated Delivery Date</u>
PR-GN-67-04-14-064	2	300 ea GN P7834 Screw, Thumb Knurled	5 February 68
PR-GN-67-05-22-070	1	21 ea GN 10738G01 Inflator Valve Assy	5 February 68
PR-GN-68-08-15-004	1	7 ea GN16000G-01ECOOO Life Raft (yellow) 8 ea GN16000G-01ABOOO Life Raft (green)	Ref: Item 1.1 of Progress Report
PR-GN-68-11-16-011	1	1 ea GN10374G01&02 Glove, F/P, S/N 17	To be cancelled
PR-GN-68-12-20-013	1	100 ea GN P7053 Gasket, Cylinder Seal	19 February 68
PR-GN-68-12-28-014	1	12 ea GN K36 Coverlayer Mod Kits	Part 12 Feb-Balance by 1 Mar 68