

~~SECRET~~

Approved For Release 2000/08/27 : CIA-RDP78-02820A000400040025-6

5 November 1958

The Files - RD-103, Task Order 2

25X1A9a

Delivery Schedule for Additional AS-6

25X1A5a1

1. On 29 October 1958 [REDACTED] Company advised the writer by telephone that the additional AS-6 Field Unit now under consideration could be delivered on 15 May 1959 if authorization to begin work is given [REDACTED] by 1 December 1958. If authorization is delayed beyond 1 January 1959, a parallel program with that now underway for the field unit will not be possible. In this event, delivery will be made 7 months after order.

25X1A5a1

2. Prices for an additional field unit and base station remain \$50,000.00 and \$200,000.00 respectively.

25X1A9a

OC-E/R&D-EP/WJS:rwlj (5 November 1958)
cc: R&D Subject File
Monthly Report (2)
OC-T R&D Lab
R&D Chrono
EP Chrono

~~SECRET~~

Approved For Release 2000/08/27 : CIA-RDP78-02820A000400040025-6