

**MONTHLY REPORT**

**1 August 1960 - 31 August 1960**

**RESEARCH AND DEVELOPMENT BRANCH  
ENGINEERING STAFF**

**RESEARCH AND DEVELOPMENT LABORATORY**

**PROJECTS AND ACTIVITIES**

**2001-89 FOX TEST DRUM ASSEMBLIES**

25X1

Production of eight code wheels and four complete assemblies is nearly complete and all units should be delivered the first week in September.

**2001-94 FABRICATION OF DRILL GUIDES**

25X1

Production of twelve drill guides for OC-S is well underway and should be completed by mid-September.

**2001-95 FABRICATION OF OTP DISTRIBUTOR RINGS**

25X1

Production of six sets of OTP transmitter-distributor rings is now in process and should be completed during September.

**2004-167 COLLINS TRANSCEIVER 32RS-1C**

25X1

Tests on this unit are nearly complete. Test results indicate that the unit meets the manufacturer's specifications in all areas tested. The adjustments of both the transmitter and receiver, however, are critical and require adjustment periodically.

**2004-181 GENERAL ELECTRIC IF AMPLIFIERS**

25X1

The evaluation of these units has just started. Negligible data are available at this time.

**2004-182 TMC ANTENNA COUPLER**

25X1

Tests on this unit are complete and the report is being prepared. In the areas tested, the performances of the antenna coupler are near the specifications of the manufacturer.

25X1

**Page Denied**

Next 3 Page(s) In Document Denied