

SECRET
(When Filled In)

MONTHLY PROJECT REPORT

ORIGINATOR(S) OTT-M9 272		BUDGET EST. FY 1960		AMOUNT \$20,000.00		REPORTING PERIOD 1-30 September 1960	
<input type="checkbox"/> FUTURE <input checked="" type="checkbox"/> ACTIVE		<input type="checkbox"/> COMPLETED <input type="checkbox"/> CANCELLED		<input type="checkbox"/> SUSPENDED			
PROJECT NUMBER 8 5152		PRIORITY CLASS I		PRIM. RESPONSIBILITY CDS		PROJECT ENGINEER <div></div>	
PROJECT TITLE Automatic Tape Switching System							
PROJECT REQUIREMENT To design an automatic tape switching system to automatically sort and route "L" building signal center <div></div>							
PROJECT DESCRIPTION <div></div>							
APPROVAL DATE		APPROVED BY FGI/ <i>[Signature]</i> HWK/ <i>[Signature]</i>		STARTING DATE		COMPLETION DATE	
REMARKS The send portion of the system has been completed and is now in the process of being installed in the signal center. An additional R/T set (Reperforator transmitter) required for the receive portion of the system has been ordered from Teletype Corporation. Delivery is expected in approximately three weeks. The entire system is expected to be in operation by the end of October.							