

~~SECRET~~  
(When Filled In)

### MONTHLY PROJECT REPORT

ORIGINATOR(S) 25X1A [REDACTED] OC-O+T	BUDGET EST.		REPORTING PERIOD 1-30 September 1961
	FY	AMOUNT	

ACTION	
<input type="checkbox"/> FUTURE <input checked="" type="checkbox"/> ACTIVE	<input type="checkbox"/> COMPLETED <input type="checkbox"/> CANCELLED <input type="checkbox"/> SUSPENDED

PROJECT NUMBER E-5386	PRIORITY CLASS I	PRIM. RESPONSIBILITY SDS	PROJECT ENGINEER [REDACTED]
--------------------------	---------------------	-----------------------------	--------------------------------

PROJECT TITLE

[REDACTED] (Base Station Relocation)

PROJECT REQUIREMENT  
Design a new transmitter and receiver facility because the present transmitting and receiving facilities are housed in a [REDACTED] and [REDACTED] respectively, and are inadequate for present circuit requirements. The transmitting station must move in the near future to permit [REDACTED] in the [REDACTED] area.

Future planning calls for the design of a Base Station to be constructed on U.S. [REDACTED] outside of the [REDACTED] area. Most of the [REDACTED] construction in this area is done by [REDACTED]. We will act as the coordinating element between the [REDACTED] field, Agency elements, and [REDACTED]

APPROVAL DATE September 1956	APPROVED BY WAB JJK	STARTING DATE September 1956	COMPLETION DATE
---------------------------------	---------------------------	---------------------------------	-----------------

REMARKS

Awaiting receipt of A+E drawings prior to commencing work on this project.