Approved For Release 2001/08/02: CIA-RDP78-02820A000700060076-5

• 7

MONTHLY PROJECT REPORT

CC-8

1-31 August 1961

X

E-5211

and a gradual track was Proceeding.

I


EXIZ.

25X1A9a

REMABILITATION OF CONDITION 3 COMMUNICATIONS EQUIPMENT

Review communications stock in condition 3 and recommend disposal or repair.

Numerous itams of consumications equipment in variouse etock are in condition 3 (in need of repair). All equipment that is economically remainable will be rehabilitated and returned to warehouse stock.



August 1961

This program has been progressing satisfactorily. Over 100 recorders have been delivered to the contractor for rehabilitation. All of these recorders must have new heads in addition to other work. The heads alone will cost approximately \$200 each.

25X1A5a1