

~~SECRET~~
(When Filled In)

MONTHLY PROJECT REPORT

ORIGINATOR(S) SEAL. OC O+T		BUDGET EST FY _____ AMOUNT _____		REPORTING PERIOD 1-31 August 1962	
FUTURE <input type="checkbox"/> X ACTIVE <input checked="" type="checkbox"/> COMPLETED <input type="checkbox"/> CANCELLED <input type="checkbox"/> SUSPENDED <input type="checkbox"/>		ACTION			
PROJECT NUMBER E-5386		PRIORITY CLASS		PROJECT ENGINEER <div style="background-color: black; width: 100px; height: 1.2em; display: inline-block;"></div>	
PROJECT TITLE <div style="background-color: black; width: 100px; height: 1.2em; display: inline-block;"></div> Expansion					
PROJECT REQUIREMENT Expand present facility to permit 24 on-line/12 off-line tape relay operation.					
PROJECT DESCRIPTION <div style="background-color: black; width: 100%; height: 100px;"></div>					
APPROVAL DATE September 1956		APPROVED BY WAB JJK		STARTING DATE September 1956	
REMARKS <div style="background-color: black; width: 100%; height: 50px;"></div>					

25X1A9a

25X1A6b

25X1C4

25X1A

25X1A9a 2. Mr. agreed in principal with the Headquarters approach. His only reservation was that the possibility of air conditioning the transmitter wings be considered. This was written into the study as a consideration should it prove necessary.

3. The antenna study was completed during the latter part of this period. It should be ready to forward to Chief, within the next ten days.

25X1A