

The Files: Contract No. 151, T. O. 7

30 July 1962

25X1A9a

Trip Report - Product Improvement Study

1. Project Description:

25X1A5a1

[REDACTED] will study the design of the CK-8 Moyer, CO-8 Coder, and CA-3 Cartridge in an attempt to increase the ruggedness, reliability and the operating characteristics of each component.

2. Contractual Information:

- a. Initial Cost: \$13,076.42
- b. Initiation Date: June 1962
- c. Completion Date: October 1962
- d. Deliverable Items: 1 each CK-8 (GFE) (Modified)
1 each set of drawings
3 copies final report

3. Date of Meeting: 25 July 1962

25X1A

4. Place of Meeting: [REDACTED]

5. Persons Attending:

Agency

Non-Agency

25X1A9a

Mr. [REDACTED]
Mr. [REDACTED]

Mr. [REDACTED]
Mr. [REDACTED]

25X1A5a1

6. Contractor's Performance:

- a. On Schedule and expected to remain so: Yes
- b. Within Obligated Funds and expected to remain so: Yes
- c. Satisfactory Technical Progress: Yes

7. Project Status:

The [REDACTED] plant had a two week vacation in early July, therefore little has been done on this program since the last visit on 28 June. However, the contractor was able to show several drawings which illustrate improvements in the design of the CK-8.

25X1A5a1

~~SECRET~~

GROUP 1
Excluded from automatic
downgrading and
declassification

SUBJECT: Trip Report - Product Improvement Study

Distribution:

R+D Subject File
Inspection Branch/OL/PD
R+D Lab
OC-T
Monthly (2)
EP Chrono

OC-E/R+D-EP:PJF:mlf (30 July 1962)

~~SECRET~~

GROUP 1
Excluded from automatic
downgrading and
declassification