

UNITED STATES GOVERNMENT

Memorandum

~~SECRET~~

EP 65-293

DATE: 5 October 1965

25X1A TO : The Files: [REDACTED] Task Order 7

25X1A9a FROM : [REDACTED]

SUBJECT: Inspection Report No. 6 - Service Contract with [REDACTED]
[REDACTED]

25X1A5a1

25X1A

1. Project Description:

This is a battery service contract leading to information on various batteries.

2. Contractual Information:

- a. Initial Cost: [REDACTED] Increase In Scope: \$10,000.00
\$ 5,000.00
- b. Request for Procurement Action: 17 July 1964
- c. Initiation Date: 1 July 1964
- d. Completion Date: 30 June 1965
- e. Deliverable Items: As described under each work order.

25X1A1a

3. Date of Meeting: 23 September 1965

25X1A 4. Place of Meeting: [REDACTED]

5. Persons Attending:

Agency

Non-Agency

25X1A9a

[REDACTED]

[REDACTED]


25X1A5a1

6. Contractor's Performance:

- a. On schedule and expected to remain so: Yes
- b. Within obligated funds and expected to remain so: Yes
- c. Satisfactory technical progress: Yes

7. Project Status:

~~SECRET~~



EP 65-293

SUBJECT: Inspection Report No. 6 - Service Contract with [REDACTED]

25X1A5a1

25X1A

7. Project Status:

Under this service contract, two work orders remain outstanding—Numbers 14 and 27. Work Order 14 is still waiting on a successful seal of the end plate of the active adhydrode C-cell. A new technique is being put into operation by [REDACTED] and they are having trouble meeting their quality control specifications. Work Order 27 is on schedule and prototype "DEAC" type cells are now ready for testing. We should know within three weeks whether or not the design meets our specifications.

25X1A5a1

[REDACTED]
25X1A9a

Distribution:

R&D Subject File
Engineering Section CB/PD
R&D Lab
OC-OS
ESB
EP Chrono
Monthly (2)

25X1A9a OC-E/R&D-EP/[REDACTED]bjp

(5 October 1965)

