

UNITED STATES GOVERNMENT

# Memorandum

EP 65-290

25X1A TO : The Files: [REDACTED] Task Order 7 DATE: 29 September 1965

25X1A FROM : [REDACTED]

25X1A SUBJECT: Inspection Report No. 10 - OS-12 with [REDACTED] 25X1A5a1

## 1. Project Description:

The OS-12 is a compact, stable variable frequency oscillator. It has a frequency range of 2 - 30 Mc/s without any multiplication, spurious output of -65 db, and an accuracy of  $\pm 1000$  cps. The output power (3.0 V peak to peak across 200 ohms) is 5.0 mw and the input power at 12 V ( $\pm 10\%$ ) is 360 mw. The approximate size of the OS-12 is 4" x 2" x 1".

## 2. Contractual Information:

- a. Initial Cost: \$40,791.00
- b. Request for Procurement Action: 18 September 1964
- c. Initiation Date: 28 October 1964
- d. Completion Date: 21 June 1965
- e. Deliverable Items: One engineering model - 28 May 1965; Monthly Reports - on/before first of each month; Equipment Instruction Manuals - on/before 21 June 1965; Final Engineering Report - on/before 21 June 1965; one set reproducible specifications and drawings and additional 5 copies of each - on/before 21 June 1965

3. Date of Meeting: 23 September 1965

25X1A 4. Place of Meeting: [REDACTED]

5. Persons Attending:

Agency

Non-Agency

25X1A9a

25X1A5a1

6. Contractor's Performance. . . .

EP 65-290

SUBJECT: Inspection Report No. 10 - OS-12 with [REDACTED]

25X1A5a1

25X1A

6. Contractor's Performance:

- a. On schedule and expected to remain so: No
- b. Within obligated funds and expected to remain so: No
- c. Satisfactory technical progress: Yes

7. Project Status:

The status of the OS-12 has changed little. All problems and the delay in delivery can be traced to the [REDACTED] flip-flop flat-packs. 25X1A

In review, the [REDACTED] flat-pack was used because of its ability to switch at a 6 Mc/s rate on very little power. These flip-flops have been produced for some time [REDACTED] in TO-5 cans, which have a record of being highly reliable. There was little reason to believe that the flat-packs would not be equally reliable and, therefore, offer a considerable size reduction. The production process, however, did not provide an adequate seal.

Design of the OS-12 was completed using inadequately sealed flat-packs. These flat-packs, in the meantime, have become so level sensitive that acceptance testing cannot be completed. Levels can be changed and a short period of operation obtained but only until the required levels change again. No more work will be focused on the OS-12 until [REDACTED] can provide the desired flat-packs. [REDACTED] assures their customers that they now have a fix and will have flat-packs available by the end of October. [REDACTED] was the first to discover the problem and are "number one" in line for the new packs.

The OS-12 was outwardly operating very well with the RT-49P2; but, until the flat-packs become available, an objective evaluation is impossible.

25X1A9a

Distribution:

R&D Subject File

R&D Lab

OC-E/ESB

Engineering Section, CB/PD/OL

OC-OS

EP Chrono

Monthly (2)

25X1A9a OC-E/R&D-EP/[REDACTED]chw

(29 September 1965)