

~~SECRET~~

UNITED STATES GOVERNMENT

Memorandum

EP 65-275

DATE: 7 September 1965

25X1A TO : The Files: [REDACTED] Task Order 39

FROM : [REDACTED]

25X1A9a

SUBJECT: Inspection Report No. 11 - RS-43 with [REDACTED]
[REDACTED]

25X1A5a1

25X1A

1. Project Description:

25X1C

2. Contractual Information:

25X1A

a. Initial Cost: [REDACTED]

b. Request for Procurement Action: 1 November 1962

c. Initiation Date: 14 January 1963

d. Completion Date: 14 September 1963 Extension: 1) 30 September 1964
2) 15 February 1965e. Deliverable Items: 2 Engineering Models
8 Prototypes3. Date of Meeting: 31 August 1965

25X1A

4. Place of Meeting: [REDACTED]5. Persons Attending:AgencyNon-Agency


25X1A9a

6. Contractor's Performance:

a. On schedule and expected to remain so: No

b. Within obligated funds and expected to remain so: No

c. Satisfactory technical progress: Yes

7. Project Status:~~SECRET~~

EP 65-275

SUBJECT: Inspection Report No. 11 - RS-43 with [REDACTED]

25X1A5a1
25X1A

7. Project Status:

All equipment has been delivered. The instruction manuals and final engineering report are in the contractor's publications section, but completion of these items has been delayed by vacations, back log, and lack of pressure. The contractor promised delivery within the next few weeks.

[REDACTED] 25X1A9a

Distribution:

R&D Subject File
Engineering Section CB/PD/OL
R&D Lab
OC-OS
ESB
Monthly (2)
EP Chrono

25X1A9a OC-E/R&D-EP/[REDACTED]bjp

(7 September 1965)