

~~SECRET~~

UNITED STATES GOVERNMENT

Memorandum

EP 66-126

DATE: 13 June 1966

TO : The Files: Contract 4099, Task Order 2

FROM : Mr. [REDACTED] 25X1A9a

SUBJECT: Inspection Report No. 1 - [REDACTED] 25X1A5a1

[REDACTED] 25X1A5a1

1. Project Description:

25X1A5a1

This project was initiated to make specific pattern determinations to supplement our evaluation of the [REDACTED] polarization diversity antenna developed by [REDACTED] 25X1A5a1

2. Contractual Information:

- a. Initial Cost: \$9,001.00 FP
- b. Request for Procurement Action: 18 February 1966
- c. Initiation Date: 1 May 1966
- d. Completion Date: 1 June 1966
- e. Deliverable Items: 80 calibrated antenna patterns, 8 measured patterns, 5 copies of final report

3. Date of Meeting: 24 May 1966

4. Place of Meeting: Washington, D. C.

5. Persons Attending:

Agency

25X1A5a1
Non-Agency

25X1A9a

Mr. [REDACTED]

6. Contractor's Performance:

- a. On schedule and expected to remain so: Yes
- b. Within obligated funds and expected to remain so: Yes
- c. Satisfactory technical progress: Yes

7. Project Status:



~~SECRET~~

GROUP 1
Excluded from automatic
downgrading and
declassification

~~SECRET~~

Approved For Release 2000/09/08 : CIA-RDP78-02820A001200030010-4

EP 66-126

SUBJECT: Inspection Report No. 1 [REDACTED] 25X1A5a1
25X1A5a1 [REDACTED] 25X1A5a1

7. Project Status:

25X1A5a1

25X1A5a1

[REDACTED] has completed the eight measured patterns and the computer is working out the calculated patterns. I reviewed the measured patterns with Mr. [REDACTED] and we found the patterns varified the manufacturer's specifications. This means the antenna is operating as intended and that the calculated patterns will be all the more meaningful.

[REDACTED]
25X1A9a

Distribution:

R&D Subject File
OL/PD/PCB/CAS
R&D Lab
OC-OS
ESB
Monthly (3)
EP Chrono

OC-E/R&D-EP/[REDACTED] bjp

(13 June 1966)

25X1A9a

Approved For Release 2000/09/08 : CIA-RDP78-02820A001200030010-4

~~SECRET~~

