

~~SECRET~~

UNITED STATES GOVERNMENT

Memorandum

TO : The Files: Contract 3640-2105-4

EP 66-139
DATE: 21 June 1966

FROM : Mr. [REDACTED]
25X1A9a

SUBJECT: Inspection Report No. 6 - RT-49 with [REDACTED]

25X1A5a1

1. Project Description:

25X1C1a1

2. Contractual Information:

- a. Target Cost: \$152,595.00
- b. Request for Procurement Action: 24 June 1964
- c. Initiation Date: 29 June 1964
- d. Completion Date: 1 June 1965
- e. Deliverable Items: 300 RT-49's, 150 RP-49's

3. Date of Meeting: 9 June 1966

4. Place of Meeting: Falls Church, Virginia

5. Persons Attending:

Agency

25X1A9a

Mr. [REDACTED]
Mr. [REDACTED]
Mr. [REDACTED]

Non-Agency

25X1A5a1

Mr. [REDACTED]
Mr. [REDACTED]
Mr. [REDACTED]

6. Contractor's Performance:



~~SECRET~~

GROUP 1
Excluded from automatic
downgrading and
declassification

~~SECRET~~

Approved For Release 2000/09/08 : CIA-RDP78-02820A001200030012-2

EP 66-139

SUBJECT: Inspection Report No. 6 - RT-49 with [REDACTED]

25X1A5a1

6. Contractor's Performance:

- a. On schedule and expected to remain so: No
- b. Within obligated funds and expected to remain so: No
- c. Satisfactory technical progress: Subject to improvement

7. Project Status:

Twenty transmitters were displayed at this meeting. Visual inspection showed that six of these would be unacceptable from a mechanical standpoint. The deficiencies were all in the area of case cover fit. Test sheets were available for each transmitter. Power output looked low for all units. Surprisingly, the measurements made in the low power mode produced higher outputs than the measurements made in the high power mode. Mr. [REDACTED] could not explain this since his area of concern is strictly mechanical. Mr. [REDACTED] was at a loss since his concerns are administrative. Mr. [REDACTED] who is the project technician, avoided an explanation by saying he merely made measurements as he was instructed to do. Mr. [REDACTED] who is the project engineer and arranged this meeting, was unavailable since he had to take his daughter to the dentist.

25X1A5a1
25X1A5a1
25X1A5a1

25X1A5a1

Ten units were taken on hand receipt. They will be checked at T&I to see if [REDACTED] has learned to build the RT-49.

25X1A5a1

25X1A9a

Distribution:
R&D Subject File
OL/PD/PCB/CAS
R&D Lab
OC-OS
ESB
Monthly (3)
EP Chrono

25X1A9a

OC-E/R&D-EP [REDACTED] /bjp

*OR; How Fooled-up!
Can They get?*
(21 June 1966)

Approved For Release 2000/09/08 : CIA-RDP78-02820A001200030012-2

~~SECRET~~

GROUP 1
Excluded from automatic
downgrading and
declassification