

~~SECRET~~

# Memorandum

DATE: 20 June 1966

FROM : Mr. [REDACTED] 25X1A9a

25X1A5a1

25X1A5a1

1. Project Description:

25X1C1a1

a. Target Cost: \$81,782.00      Overrun: \$19,310.00

b. Request for Procurement Action: 4 June 1964

c. Initiation Date: 29 June 1964

d. Completion Date: 30 June 1965      Extension: 1) 30 August 1965  
  2) 14 May 1966

e. Deliverable Items:

- One (1) engineering model of 300 WPM Morse code coder/keyer
- One (1) engineering model of 1200 WPM Baudot code coder/keyer
- Three (3) service test models of 300 WPM Morse code coder/keyer
- Three (3) service test models of 1200 WPM Baudot code coder/keyer
- Monthly Reports
- Final Report.
- One (1) set of reproducible specifications and drawings (vellums or sepias) and an additional five copies of each.

3. Date of Meeting:

Approved For Release 2000/09/08 : CIA-RDP78-02292A001200030014-0

~~SECRET~~

~~GROUP 1~~  
~~Excluded from automatic~~



~~SECRET~~

Approved For Release 2000/09/08 : CIA-RDP78-02829A001200030014-0

EP 66-141

25X1A5a1

SUBJECT: Inspection Report No. 12 - CK-30 Coder/Keyer with [REDACTED]

25X1A5a1

3. Date of Meeting: 10 June 1966
4. Place of Meeting: Washington, D. C.
5. Persons Attending:

Agency

Non-Agency

25X1A9a

Mr. [REDACTED]

Mr. [REDACTED]

25X1A5a1

6. Contractor's Performance:

- a. On schedule and expected to remain so: No
- b. Within obligated funds and expected to remain so: See Project Status
- c. Satisfactory technical progress: Yes

7. Project Status:

An overrun of \$22,158.55 is being processed. Five thousand five hundred and ninety dollars of this is attributed to additional labor required to complete the task. The remaining \$16,568 is due to overhead adjustments for 1964 and 1965.

The second service test model CK-30 was delivered at this meeting. This unit uses a mylar base tape, rather than the stainless steel tape that was used in previous units. [REDACTED] appears to perform as well as [REDACTED] and is easier to handle in assembly. This unit has been through temperature and vibration tests, and has passed satisfactorily.

25X1A5a

The third CK-30 should be completed by 17 June. [REDACTED] is expecting to complete the remaining two CK/A-30's by 30 June.

25X1A9a

Distribution:

- ✓ Original - R&D Subject File
- 1 - OL/PD/PCB/CAS
- 1 - R&D Lab
- 1 - OC-OS
- 1 - ESB
- 3 - Monthly
- 1 - EP Chrono

25X1A9a1

Approved For Release

2000/09/08 : CIA-RDP78-02829A001200030014-0

~~SECRET~~

Excluded from automatic  
downgrading and  
declassification