

Approved For Release 1999/09/07 : CIA-RDP78-02820A001200040009-5
UNITED STATES GOVERNMENT

Memorandum

TO : The Files: Contract 4087, Task Order 14

EP 66-177

DATE: 10 August 1966

25X1A9a

FROM : Mr. [REDACTED]

SUBJECT: Inspection Report No. 2 - HD-6 with [REDACTED]

25X1A5a1

25X1A5a1

1. Project Description:

25X1A3a

2. Contractual Information:

- a. Initial Cost: \$36,600.00
- b. Request for Procurement Action: 9 February 1966
- c. Initiation Date: 1 April 1966
- d. Completion Date: 8 November 1966
- e. Deliverable Items: 100 HD-6 systems with manuals, drawings, monthly reports, final report

3. Date of Telecon: 8 August 1966

4. Persons Attending:

Agency

Non-Agency

25X1A9a

Mr. [REDACTED]

Mr. [REDACTED]

25X1A5a1


5. Contractor's Performance:

- a. On schedule and expected to remain so: Yes
- b. Within obligated funds and expected to remain so: Yes
- c. Satisfactory technical progress: Yes

6. Project Status:



~~SECRET~~



Approved For Release 1999/09/07 : CIA-RDP78-02820A001200040009-5
Buy U.S. Savings Bonds Regularly on the Payroll Savings Plan

~~SECRET~~

EP 66-177

SUBJECT: Inspection Report No. 2 - HD-6 with [REDACTED]

25X1A5a1

25X1A5a1

6. Project Status:

The first phase of this contract, a preproduction study, was completed 15 July 1966. That phase resulted in engineering models of the modified and improved HD-6 being delivered for evaluation by OC-OS. The final configuration for the HD-6 was selected from among these engineering models, and the contractor was given authorization to proceed with Phase II, production of 100 HD-6 systems.

25X1A5a1

25X1A5a1

Most of the individual components necessary for the assembly of the HD-6 have been received by [REDACTED]. However, the special wire needed for the primary induction loop is in short supply. The vendor for that wire originally quoted a delivery date of November 1966—too late for [REDACTED] to meet the delivery schedule of this contract. [REDACTED] is still negotiating with the vendor for an earlier delivery date. If they find that the vendor is unable to deliver any earlier, then they will request an extension of time of the contract or a defense priority for procurement of the wire.

25X1A5a1

No technical problems have been encountered to date and none are anticipated.

25X1A9a

Distribution:
R&D Subject File
OL/PD/PCB/CAS
R&D Lab
OC-OS
ESB
Monthly (3)
EP Chrono

25X1A9a OC-E/R&D-EP [REDACTED]/bjp

(10 August 1966)

~~SECRET~~