## Approved For Release 1999/09/07 : CIA-RDP78-02820A001200040023-9

# Memorandum

The Files: Contract 605, Task Order 20

EP 66-160

DATE: 11 July 1966

ROM

Mr.

25X1A9a

"UBJECT:

Inspection Report No. 8 - OS/B-100 with

25X1A5a1

### Project Description:

The OS/B-100 is a digitally tuned oscillator. Frequency coverage is 2.000 - 11.999 Mc/s in one kc/s steps. The OS/B-100 is a militarized unit intended for use with the RS-101 radio set.

### Contractual Information: **~ 2.**

Initial Cost: \$42,642.00 Decrease in Scope: \$5,706.00

Overrun: \$3,333.00

b. Request for Procurement Action: 29 September 1964

Initiation Date: 22 October 1964

Completion Date: 1 March 1965 Change in Scope: 20 January 1966

Extension: 12 August 1966

Deliverable Items: Four OS/B-100's

3. Date of Meeting: 7 July 1966

Place of Meeting:

25X1A6a

Persons Attending:

Agency

25X1A9a

Mr.

Non-Agency

Mr.

Mr.

Mr.

25X1A5a1

## Contractor's Performance:

On schedule and expected to remain so:

Within obligated funds and expected to remain so: Yes

Satisfactory technical progress: Yes

Project Status:



Approved For Release 1999/0<u>9/07 CBLT</u> A001200040023-9 Buy U.S. Savings Bonds Regularly on the Payroll Savings Plan

## Approved For Release 1999/09/07 : CIA-RDP78-02820A001200040023-9

EP 66-160

BJECT: Inspection Report No. 8 - OS/B-100 with

25X1A5a

### 7. Project Status:

The contractor's request for additional funds has been granted with the proviso that this contract be converted from CPIF to firm fixed price. In addition, the contract price will be reduced by \$25 per day for each synthesizer undelivered on 12 August up to a total of \$350 per unit.

One OS/B-100 should be delivered on 22 July. The other units should be delivered at the rate of one per week.



25X1A9a

Distribution:

R&D Subject File OL/PD/PCB/CAS R&D Lab OC-OS ESB

EP Chrono

Monthly (325X1A9a

OC-E/R&D-EP/

/b.ir

(11 July 1966)

declassification