

UNITED STATES GOVERNMENT

Memorandum

~~SECRET~~

25X1A5a1

: The Files: [REDACTED]

EP 66-260

DATE: 28 November 1966

25X1A9a

ROM : Mr. [REDACTED]

25X1A5a1

SUBJECT: Inspection Report No. 3 - [REDACTED], 25X1A5a1

1. Project Description:

25X1C1a1

2. Contractual Information:

- a. Initial Cost: \$36,000.00
- b. Request for Procurement Action: 9 February 1966
- c. Initiation Date: 1 April 1966
- d. Completion Date: 8 November 1966 Extension: 1 January 1967
- e. Deliverable Items: 100 HD-6 systems with manuals, drawings, monthly reports, final report

3. Date of Meeting: 10 November 1966

25X1A5a1

4. Place of Meeting: [REDACTED]

5. Persons Attending:

Agency

Non-Agency

25X1A9a

Mr. [REDACTED]
Mr. [REDACTED]

Mr. [REDACTED]
Mr. [REDACTED]

X1A5a1

6. Contractor's Performance:

- a. On schedule and expected to remain so: Yes
- b. Within obligated funds and expected to remain so: Yes
- c. Satisfactory technical progress: Yes



~~SECRET~~

GROUP 1
Excluded from automatic
downgrading and
declassification

SECRET

EP 66-260

SUBJECT: Inspection Report No. 3 - [REDACTED] 25X1A5a1
25X1A5a1 [REDACTED]

7. Project Status:

25X1A5a1 [REDACTED] has requested an extension of time from 8 November 1966 to 1 January 1967. This is necessary due to the late delivery of components from vendors. Those parts that are in stock [REDACTED] are being assembled into the final units. Layout and printing of the instruction manuals and drawings has begun. No technical problems have been encountered and none are anticipated.

[REDACTED] 25X1A9a

Distribution:
R&D Subject File
OL/PD/PCB/CAS
R&D LAB
OC-OS
ESB
Monthly (3)
EP Chrono

25X1A9a OC-E/R&D-EP: [REDACTED] bjp/3152(28 Nov 66)

2
SECRET