25X1

25X1

Registered Mail

November 19, 1958

Reference: Contract RD-113, Task III

Subject: Change in Scope and Costs


Gentlemen:

In the latter part of September 1958, subsequent to the satisfactory test of the first prototype, we were informed that the operational requirement for this equipment had been modified. After further technical discussions, we were advised to proceed with design modifications related to the five (5) remaining systems to be produced under this task. The existing system was however, to remain unmodified. Pertinent to this discussion however, are our letters of 3rd and 8th September 1958 which deal with costs related to this program on the basis of the original task requirements. These costs totaled \$42,608.71 and are detailed in our letter of 3 September 1958.

We have recently evaluated the feasibility of the new changes requested by your project engineer, and costs related thereto. These are summarized in the attached schedules. In these costs are included some changes which of necessity must be accomplished in either the old or the new design.

It should be kept in mind that the extent of the present changes desired, while in some cases reducing cost by the elimination of some components, are offset by virtue of replacement of such components by more simple mechanisms but those which require additional engineering, and a significant increase in the number of magazines which are now requested above the original quantity.

These new costs are included in the attached schedules, segregated



_			
Page 2	November 19, 1958		
to show the fabrication co for conversion to the requ	osts and additional engineering costs required uested program changes.		
Do not hesitate more data is required.	to contact the undersigned in the event that		
	Sincerely yours,		
HRG:aw EnclSchedules			

$\Delta E V$	4
ソウX	1
20/	

Declassified in Part - Sanitized Copy Appr	roved for Releas	se 2012/02/14 : CIA	-KDP/8-031	/2A000300020	JUS
		(\times	
			,		

11/19/58

SCHEDULE A

1. ENGINEERING COSTS (CONVERSION)

ITEM	ENG INEER ING	SHOP	PURCHASES
TAMPERPROOF CONTROLS	10		
REDESIGN LENS MOUNT	40		
FRONT END REDESIGN	320		
TWO/SECOND CYCLE	ັ60		
LOW SHUTTER RANGE	100		
MANUAL OPERATION CONTROL	20	6	
AUTOMATIC BORESIGHT	40	Ţţ .	
SEALED AMPLIFIER PACKAGE	40		
DATA RECORDING	2 50	90	110.00
REMOTE TIME EXPOSURE CONTROL	2 50 24	36	15.00
	904	136	\$125.00

ENGINEERING TOTAL \$11,235.57

25X1





11/19/58

SCHEDULE B

1. FABRICATION COSTS (TOTAL TO COMPLETE TASK)

No.	İTEM	EACH	TOTAL
5 5 13 13 13	CAMERA BODIES DATA RECORDING UNITS MAGAZINES (100 FOOT) MAGAZINES (400 FOOT) MAGAZINES (1000 FOOT) BORESIGHTS	AT 470 HRS AT 40 AT 130 AT 130 AT 155 AT 24	2350 200 1690 1690 2015 120
		T	OTAL CO65 HRS.

2. PURCHASES AND MATERIAL

5	LENSES	AT 100.00 EACH	500.00
ź	DATA RECORD PARTS	AT 130.00	650.00
ź	CAMERA BODIES	AT 300.00	1500.00
13	MAGAZINES (100)	AT 150.00	1950.00
13	MAGAZINES (400)	AT 170.00	2210.00
13	MAGAZINES (1000)	AT 250.00	3250.00
ر. ج	BORESIGHT PARTS	AT 25.00	125.00
,		TOTAL	10,185.00

3. ENGINEERING (FABRICATION PHASE)

	1050 HRS TOTAL
MANUALS	250 HRS
TESTING	400 HR\$
SUPERVISION	400 HRS

(CONTINUED)

