

CONFIDENTIAL

P-224C

~~SECRET~~

6139


Monthly Progress Report

1 January to 31 January, 1961

All circuit boards were tested during this interval and are presently being wired on the panel-frame assembly. The power supply transformer and other special components were delivered and tested under simulated load conditions.

Optimization of the breadboard averaging and normalizing circuits is continuing with the use of a pen-chart recorder to analyze circuit performance under various input test conditions.

Virtually all mechanical assembly and finishing work has been completed.



25X1

~~SECRET~~

CONFIDENTIAL

61-129
10 MAR 1961