

~~CONFIDENTIAL~~~~SECRET~~

4 October 1956

P-144
B-144A

MEMORANDUM FOR: THE RECORD

SUBJECT : Trip Report, [REDACTED]

50X1

50X1

1. Time and Place of Meeting: 3 October 1956, [REDACTED]50X1
50X12. Attendance: [REDACTED]

50X1

3. Discussion:

a. Production of 20 carrier current systems is progressing. At the moment, the only potential problem might result in a 3 to 4 week delay in delivery. This would push the final delivery date back to mid-January, 1957. Due to the long lead time necessary for the procurement of printed circuit boards, final assembly may be held off 3 to 4 weeks. However, all other items have been ordered and delivery is expected as per schedule. Assembly drawings are completed and work is going forward on the detail drawings.

b. During the undersigned's next visit, electrical and mechanical specifications will be discussed and finalized. Such characteristics as shock, vibration, temperature and humidity will be set.

c. The final portion of this visit was spent discussing surveillance receivers and countermeasures equipment. No decisions were reached and no commitments made.

50X1

TSS/APD

Distribution:

Orig. - P-144

Chrono

TSS/APD [REDACTED] (4 Oct 56)

DOCUMENT NO. 8
 NO CHANGE IN CLASS. ☐
☐ DECLASSIFIED
 CLASS. CHANGED TO: TS S 6 2010 50X1
 NEXT REVIEW DATE: _____
 AUTH: HR 70-2
 DATE: 22 JAN 1980 REVIEWER: 037169

~~SECRET~~~~CONFIDENTIAL~~