

~~CONFIDENTIAL~~
Security Information

Office Memorandum • UNITED STATES GOVERNMENT

50X1

TO : Files - (Contract [redacted] Tasks I and IV)
FROM : [redacted]
SUBJECT: Field Trip to [redacted]

DATE: 27 August 1953

50X1
50X1
50X1

1. On 19 August 1953, I was present at [redacted] to discuss details of the subject tasks. The [redacted] is still not completed because of trouble with the multiple recording head. A novel method of constructing this head, which is not subject to the critical tolerances of the earlier units, is now being evaluated and shows evidence of providing very satisfactory performance.


50X1
50X1

2. The preliminary mechanical and electrical tests of the [redacted] equipment are now completed; chasses, brackets and wire terminal strips have been fabricated and are ready for assembly. The master control unit should be completed by the end of this week and the remainder of the equipment should be ready by 20 September. [redacted] expressed worries concerning the drop test of the [redacted] equipment containing resonant reed vibrators. These vibrators are held in place by shock absorbing material but are very critical with respect to shock. I suggested that it would be possible to waive the drop test requirement for equipment with the resonant reed vibrators and perform drop tests on the remaining portions of the equipment only.

50X1
50X1
50X1
50X1

3. A return trip to this manufacturer would be in order for the second or third week in September.

DOC	5	REV DATE	100X80	BY	6/0956
ORIG COMP	633	OPI	56	TYPE	02
ORIG CLASS	5	PAGES	1	REV CLASS	C
JUST	22	NEXT REV	20/10	AUTH:	[redacted]



50X1
50X1

S Oct 53

Called [redacted]
as better date.

Now estimate week of 19^{or 26} Oct

50X1

~~SECRET~~ CONFIDENTIAL
Security Information