

SECRET

24 AUG 1959

E. Aff

Eng 9-1774
24 AUG 1959

Director of Logistics

R+D

Engineering Staff

Director of Communications

Contract RD-76, Task Order I, Time Event Marker

YR-44716

1. This Office is sponsoring the development of a miniature Time Event Marker, IN-7, for use with ELINT collection systems. In accordance with the terms of Contract RD-76, Task Order I, the [redacted] is fabricating 15 prototype units and developing a ruggedized model to extend the environmental limits of the engineering models developed under Contract RD-76, Task Order C.

25X1

2. The contractor has had a considerable amount of technical difficulty in the fabrication of 15 prototype Time Event Markers which has resulted in an increase in cost. Attached are the contractor's letters dated 1 July and 22 July requesting additional funds to complete this task and an explanation of the reasons for this increase. This request has been reviewed by our Engineering Staff and is acceptable.

3. It is requested that Task Order I be amended to authorize this increase in cost, with no change in completion date of this task, which shall remain 31 December 1959. Attached is Requisition No. MSB 60-106 indicating that the allotment to be charged for this work is 9-7900-50-600. Funds in the amount of \$13,585.00 have been encumbered for this project. The cognizant project engineer is [redacted]

25X1
25X1

DOC	26	REV DATE	8 APR 1980	BY	064540
ORIG COMP	238	OPI	56	TYPE	02
ORIG CLASS	S	PAGES	1	REV CLASS	S
JUST	22	NEXT REV	2010	AUTH:	HR 70-2

25X1

Attachments:

1. [redacted] letter dated 1 July 1959
2. [redacted] letter dated 22 July 1959
3. Requisition No. MSB 60-106
OC-E/R+D-EP/RPH:pjb (20 August 1959)

25X1

Distribution:

- Original + 1 - Addressee
- 1 - R+D Subject File
- 1 - [redacted]
- 1 - SPS
- 2 - MSB
- 1 - OC-A
- 1 - R+D Vital Files
- 1 - R+D Obligation File
- 1 - OC-E, R+D, EP Chronos

Coordination:

[Signature] *[Signature]*
 R+D OC-E

[Signature] *[Signature]*
 SPS OC-A OC-P DD/CO

25X1