


~~CONFIDENTIAL~~

August 6, 1957

Dear 

We are attaching herewith the cost breakdown and technical information memorandum as an amendment to our increased scope proposal submitted with our letter dated July 26, 1957 under T.O. 7 of Contract Number RD-79.

Yours very truly,



DOC	15	REV	1515	BY	064540
ORIG COMP	056	ORIG	56	TYPE	01
ORIG CLASS	5	PAGES	3	REV CLASS	c
JUST	22	NEXT REV	2010	AUTH:	HR 10-2

~~CONFIDENTIAL~~

~~CONFIDENTIAL~~

25X1

COST BREAKDOWN*
AMENDMENT TO PROPOSED INCREASE
IN SCOPE OF T.O. 7 OF CONTRACT
NUMBER RD-79 OF EXHIBIT A-2,
[REDACTED] LETTER DATED JULY 26, 1957

25X1

DIRECT LABOR

Technician

36 hrs

Total Direct Labor

OVERHEAD - [REDACTED]

Total Direct Labor and
Overhead

PARTS AND MATERIALS

TOTAL ESTIMATED COST

FEE- [REDACTED]

TOTAL ESTIMATED PRICE

\$304.00

*Figures rounded to nearest dollar.

~~CONFIDENTIAL~~
CONFIDENTIAL

~~CONFIDENTIAL~~
~~SECRET~~

25X1

TECHNICAL INFORMATION

AMENDMENT TO PROPOSED INCREASE IN SCOPE OF TASK ORDER NO. 7
OF CONTRACT RD-79 OF EXHIBIT A-2, [REDACTED] LETTER
DATED JULY 26, 1957.

25X1

The Test Bench Junction Box and Auxillary Cables were originally designed for use with an MP 10401 Power Supply. This supply has been replaced. Also no provision was made to include the Activity Amplifier into the test system. A review of the Test Bench System was made to ascertain the changes needed to meet the new requirements. They are as follows:

1. Modify 16 type W-1205 cables.
2. Modify 4 type W-1203 cables.
3. Construct 4 additional type W-1203 cables.

In addition it is proposed that [REDACTED]
furnish internal mounting hardware for 36 rack assemblies
supplied under Task Order No. 7.

25X1

~~SECRET~~

CONFIDENTIAL