

~~SECRET~~

DOC <u>10</u>	REV DATE <u>15 APR 1980</u>	BY <u>064540</u>
ORIG COMP <u>033</u>	OPI <u>56</u>	TYPE <u>02</u>
ORIG CLASS <u>S</u>	PAGES <u>4</u>	REV CLASS <u>C</u>
JUST <u>22</u>	NEXT REV <u>2010</u>	AUTH: HR 70-2

CONFIDENTIAL

TO: Inspection Branch/PD/OL

DATE: 27 May 1960CONTRACT NO.: RD-161, T.O. 1

FROM: Chief, Engineering Staff, OC

REPORT NO.: 7
(If final, so state)

(MONITORING, CONTRACT RD-161, REPORTS 4-7, 11 JAN 60 TO 27 MAY 61)

Contractor Address

25X1

Commodity/Service CR-17 Collection Receiver Classification SECRETNo. of Prototypes 2 Contract Completion Date April 1960The Contractor is on schedule Yes ☒ NoThe Contractor will remain within his allocated funds Yes ☒ NoAn extension of time will be necessary ☒ Yes NoAll phases of the technical progress are satisfactory ☒ Yes NoThe overall performance of this contractor is : ☒ Satisfactory☐ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments The contractor will request a small overrun and time extension to complete task.Recommended Action Continued MonitoringDate of Visit to Contractor's Plant 16 May 1960

APPROVED:

Inspected by: Division: Extension:

Chief, Engineering Staff, OC

CONFIDENTIAL~~SECRET~~

25X1

~~SECRET~~
CONFIDENTIAL

TO: Inspection Branch/PD/OL

DATE: 9 May 1960CONTRACT NO.: BD-161, T.O. 1

FROM: Chief, Engineering Staff, OC

REPORT NO.: 6
(If final, so state)Contractor Addressee Commodity/Service CR-17 Collection Receiver Classification SECRETNo. of Prototypes 2 Contract Completion Date April 1960The Contractor is on schedule Yes X NoThe Contractor will remain within his allocated funds X Yes NoAn extension of time will be necessary X Yes NoAll phases of the technical progress are satisfactory X Yes NoThe overall performance of this contractor is: ☒ Satisfactory☐ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments Contractor will request time extension.Recommended Action Continued monitoringDate of ^{Contractor's} Visit to Contractor's Plant 4 May 1960

APPROVED:

Chief, Engineering Staff, OCInspected by: Division: Extension:

CONFIDENTIAL

~~SECRET~~

~~CONFIDENTIAL~~
~~SECRET~~

TO: Inspection Branch/PD/OL

Date: 1 March 1960

FROM: Chief, Engineering Staff, OC

Contract No.: RD-161, T.O. 1Report No.: 5
(If final, so state)

Contractor _____

Addressee _____

25X1

Commodity/Service CR-17 Collection Rec. Classification SECRETNo. of Prototypes 2 Contract Completion Date April 1960The Contractor is on schedule ☒ Yes _____ NoThe Contractor will remain within his allocated funds ☒ Yes _____ NoAn extension of time will be necessary _____ Yes ☒ NoAll phases of the technical progress are satisfactory ☒ Yes _____ NOThe overall performance of this contractor is: ☒ Satisfactory☐ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments _____

Recommended Action Continued monitoring.Date of Visit to Contractor's Plant 25 January 1960

APPROVED:

Inspected by: _____

Division: _____

Extension: _____

Chief, Engineering Staff, OC

25X1

~~SECRET~~

CONFIDENTIAL

~~CONFIDENTIAL~~~~SECRET~~

TO: Inspection Branch/PD/OL

DATE: 11 Jan. 1960

FROM: Chief, Engineering Staff, OC

CONTRACT NO.: RD-161, T.O. 1REPORT NO.: 4
(If final, so state)

25X1

Contractor

Addressee

25X1

Commodity/Service CR-17 Collection Receiver Classification SECRETNo. of Prototypes 2 Contract Completion Date April 1960The Contractor is on schedule ☒ Yes ☐ NoThe Contractor will remain within his allocated funds ☒ Yes ☐ NoAn extension of time will be necessary ☐ Yes ☒ NoAll phases of the technical progress are satisfactory ☒ Yes ☐ NoThe overall performance of this Contractor is : ☒ Satisfactory☐ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments

Recommended Action Continued monitoring.

Telecons

Date of ~~22 December 59 and 11 January 60~~ 22 December 59 and 11 January 60

APPROVED:

Inspected by:

Division:

Extension:

Chief, Engineering Staff, OC

~~CONFIDENTIAL~~~~SECRET~~