

CONFIDENTIALDWS
FOS

ORIG COMP	033	ORI	56	TYPE	01
ORIG CLASS	M	PAGES	1	REV CLASS	C
JUST	22	NEXT REV	2010		

File
12D-125 TO-8

ORIGINAL CL BY 235979
☐ DECL ☒ REVW ON 2010
 EXT BYND 6 YRS BY SAFME
 REASON 3d(3)

July 8, 1958


25X1

Subject: Contract H-2108 - Task Order No. 8

Gentlemen:

The delivery schedule for the subject requirements states that the equipment shall be shipped on or before July 23, 1958; however, because of a delay in contemplated delivery from our subcontractor, delivery can not be accomplished until approximately September 1, 1958.

25X1

 has exerted every effort in expediting deliveries with both companies in order to satisfy your delivery requirements.

25X1

Despite all of these efforts, we have apparently been completely unsuccessful in improving the schedule of deliveries. This is to advise you of our efforts and the resultant delay in shipping the requirements of Task Order No. 8 of the subject contract.

Very truly yours,

25X1

VS:jml

CONFIDENTIAL