

CONFIDENTIAL SECRET

DOC 11 REV DATE 0407 60 BY 010726
 ORIG COMP 033 OPI 52 TYPE 02
 ORIG CLASS S PAGES 1 REV CLASS C
 JUST 22 NEXT REV 2010 AUTH: HR 10-2

TO: Inspection Branch/PD/OL

DATE: 15 December 1960CONTRACT NO.: RD-151, T.O. 3

FROM: Chief, Engineering Staff, OC

REPORT NO.: 3
(If final, so state)Contractor [REDACTED]Address [REDACTED]Commodity/Service Feasibility Study on frequency to time transformation Classification SECRETNo. of Prototypes NA Contract Completion Date: October 1960The Contractor is on schedule Yes ☒ No ☐The Contractor will remain with his allocated funds ☒ Yes ☐ NoAn extension of time will be necessary ☒ Yes ☐ NoAll phases of the technical progress are satisfactory ☒ Yes ☐ No

The overall performance of this contractor is: ☒ Satisfactory
☐ Subject to Improvement
☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments

Comments Contractor will request time extension.Recommended Action Continued monitoring.Date of Visit to Contractor's Plant 2 December 1960Inspected by: [REDACTED]Division: CC-E/R+D-EPExtension: [REDACTED]**CONFIDENTIAL****SECRET**

25X1

25X1

25X1