

CONFIDENTIAL
SECRET

26 FEB 1959

Eng. 77-9-175

Director of Logistics

DOB	13	DOB	050588	010958
ONE COMP	233	ONE	56	02
ONE CLASS	5	ONE	1	0
DOB	22	DOB	2010	

20 FEB 1959

25X1

Director of Communications

Contract 046-12519-8, [] RS-16C Fabrication - Cost Increase

Please Return To Engineering Staff

25X1

1. Under the terms of Contract 046-12519-8 the [] is fabricating ten (10) field sets, RS-16C. [] has been requested to make certain changes in the construction of these units. Also, spare parts required for the RS-16C equipment were not provided for in the original contract.

25X1

25X1

25X1

2. The contractor has submitted estimates of the cost increase (see Attachments A and B) required to make the necessary changes in the RS-16C Field Sets and to furnish adequate spare parts. These cost estimates have been evaluated by the Engineering Staff and are considered acceptable.

3. It is requested that Contract 046-12519-8 with the [] be amended to increase the contract funds available in accordance with the attached documents. Attached also is Requisition No. MSB 59-354 indicating that the allotment to be charged for this purpose is 9-7900-50-095. Funds in the amount of \$25,202 have been encumbered for this project. The equipment, instruction books, drawings and related documents as well as the association of the Agency with this contract are classified **SECRET**. [] project engineer, may be contacted on Extension [] for further information.

25X1

25X1

25X1

25X1

25X1

25X1

25X1

Attachments:

- 1) Requisition No. MSB 59-354
- 2) Contractor's letter and cost estimate

OC-E/R&D-EP/PCV:wlj

(17 Feb. 1959)

COORDINATION:

cc: R&D Subject File

OC-A

MSB (2)

R&D Vital

R&D

OC-E

OC-A

R&D Obligation

OC-E Chrono

R&D Chrono

EP Chrono

OC-P

DD/CO

25X1

CONFIDENTIAL**SECRET**

25X1