

SECRET

(SENDER WILL CIRCLE CLASSIFICATION TOP AND BOTTOM)

CENTRAL INTELLIGENCE AGENCY
OFFICIAL ROUTING SLIP

TO		INITIALS	DATE
1	A & M	<i>[Signature]</i>	22 Dec
2	FEB	<i>[Signature]</i>	12/22
3	OC-E		
4			
5			

FROM		INITIALS	DATE
1		<i>na</i>	25X1 22 Dec
2			
3			

<input type="checkbox"/> APPROVAL	<input type="checkbox"/> INFORMATION	<input type="checkbox"/> SIGNATURE
<input type="checkbox"/> ACTION	<input type="checkbox"/> DIRECT REPLY	<input type="checkbox"/> RETURN
<input type="checkbox"/> COMMENT	<input type="checkbox"/> PREPARATION OF REPLY	<input type="checkbox"/> DISPATCH
<input type="checkbox"/> CONCURRENCE	<input type="checkbox"/> RECOMMENDATION	<input type="checkbox"/> FILE

Remarks:

~~SECRET~~

CONFIDENTIAL

22 December 1953

MEMORANDUM TO FILE

SUBJECT: Deletion of Division #5 of Washington Disaster Plan - Microwave.

1. The cancellation of the Division #5 portion of the microwave system from our Contract XG-894 has been long awaited for several reasons. Additional test equipment and spare parts will be procured with the funds made available through this deletion, and also so as to finalize the entire contract, this deletion item must be cleaned up.

2. The paper work necessary to accomplish the cancellation has progressed in the following manner:

(a) Our Logistics Office has a firm quotation from covering the additional test equipment and spare parts to be ordered,

25X1

(b) The invoices for additional tower construction costs due to unusual terrain features have been submitted to the Logistics Office,

(c) must still submit to our Logistics Office, the necessary paper work to cover the additional charges for the exchange of 8' x 12' reflectors for 6' x 8' reflectors, the installation of four Photoelectric cells which were not on the original contract, and the cost of the reflector alignment work accomplished at . In addition to this, Motorola must give us return credit in the amount of \$1,020.00 which has been paid to them under item 2054-33 of the contract, but to which they were not entitled.

25X1

25X1

3. and myself have reviewed this entire matter, and is fully aware of responsibilities. has promised to submit the above paper work to our Logistics Office as soon as possible, and at that time the deletion of Division #5, the payment of the additional charges, and the procurement of the additional equipment can be accomplished.

25X1

Project Engineer

det

DOC 25	REV DATE 16/4/80	BY 37169
ORIG COMP 33	ORI 56	TYPE 2
ORIG CLASS 5	PLANS 1	REV CLASS C
JUST 22	RECD 2010	AUTH: HR 10-2

~~SECRET~~